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CITY OF TURLOCK, CALIFORNIA 
NOTICE TO CONTRACTORS 

 
 
Sealed proposals will be received by the City Engineer of the City of Turlock, Engineering Division, 
156 S. Broadway, Suite 150, Turlock, California 95380, until 1:00PM on Tuesday, November 11th, 
2025, for: 
 

City Project No. 21-003 
Fulkerth  Road Widening 

 
 
In accordance with and as described and provided in the plans, specifications and the proposed form of 
contract therefore, all of which are on file in the office of the City Engineer, and to which special 
reference is hereby made. 
 
No verbal, telegraphic, electronic mail, facsimile, or telephone Proposals shall be considered. 
 
Proposals are required to be complete and for the entire work, materials and improvements unless the 
contrary is indicated in the specifications. 
 
In accordance with the provisions of California Business and professions Code, Section 7028, Contractor 
shall possess one of the following Contractor license(s) at the time of bid and for the duration of the 
contract: 
 

1. A-General Engineering Contractor 
 
Failure to possess a specified license shall render the Bid as non-responsive, shall act as a bar to award of 
the contract to any Bidder not possessing said license(s) at the time of Bid opening and shall result in the 
forfeiture of the security of said Bidder.  Furthermore, any Bidder or Contractor not so licensed shall 
be subject to all legal penalties imposed by law, including, but not limited to, any appropriate 
disciplinary action by the Contractor’s License Board. 
 
Each proposal must be accompanied by cash, cashier's check, or check certified by a responsible bank, 
or by a bid bond, the proposed form of which is on file in the office of the City Engineer of said City and 
to which special reference is hereby made in a sum not less than ten percent (10%) of the total amount 
bid, payable to the City of Turlock as liquidated damages in the case the bidder is awarded the contract 
and fails within ten (10) days after the date of mailing to him by the City Engineer of a notice of award 
of the contract and that the contract is ready for signature to execute the above-mentioned written 
contract and file with the City Engineer satisfactory insurance certificates as required by the terms of 
said contract and satisfactory bonds as required by law for the faithful performance of said contract and 
for the protection of material, men and laborers. Special reference is hereby made to Sections 5100, et. 
seq., of the Public Contracts Code of the State of California and to the proposed forms for said bonds 
now on file in the office of the said City Engineer for further particulars regarding bonds. 
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Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county Stanislaus 
in which the work is to be done have been determined by the Director of the California Department of 
Industrial Relations.  These wages are set forth in the General Prevailing Wage Rates for this project, 
available at 156 S. Broadway St, Turlock, CA 95380 and available from the California Department of 
Industrial Relations’ Internet web site at http://www.dir.ca.gov/DLSR/PWD.   
 
Bidders' attention is directed to the insurance requirements in the contract. It is highly recommended 
that bidders confer with their respective insurance carriers or brokers to determine in advance of bid 
submission the availability of insurance certificates and endorsements prescribed and provided herein. 
If an apparent low bidder fails to comply strictly with the insurance requirements, that bidder may be 
disqualified from award of the contract. 
 
No proposal will be considered unless made on forms furnished by the City Engineer of said City at his 
office of said City. Each proposal must be sealed, and the envelope containing the same must be 
addressed to the City Engineer of the City of Turlock and must be plainly marked.  Each proposal shall 
clearly identify the bidders name and address on the sealed envelope. 
 
Each bid shall separately state in figures the price offered for the approximate quantity of each item set 
forth and shall also state in words and figures the total contract price.  Quantities set forth in the proposal 
form and in the specifications are approximate only, being given as a basis for comparison of bids, and 
the City of Turlock does not expressly or implied agree that the actual amount of work or materials will 
correspond therewith, but reserves the right to increase or decrease the amount of any class or portion 
of the work or materials as may be deemed necessary by the City Engineer. 
 
Proposals may not be withdrawn for a period of sixty (60) days after the time fixed for opening of 
proposals.  The City Council of the City of Turlock reserves the right to reject any and all proposals or 
any part thereof and to waive any errors or informalities in any proposals and to set and act as sole judge 
of the merit and qualifications of the equipment, supplies or services offered. 
 
At the request and expense of Contractor, pursuant to Division 2, Part 5, Section 22300, et. seq., of 
the Public Contracts Code, securities equivalent to any funds withheld as retention from progress 
payments made under this contract may be deposited with the City of Turlock or with a State or 
Federally chartered bank as escrow agent, who shall pay such moneys to Contractor upon completion 
of the contract. 
 
Copies of the Contract Documents, including Instructions to Bidders, Bid Proposal Forms, Plans and 
Specifications, may be downloaded from the engineering division’s web site or purchased for a non-
refundable fee of Sixty dollars ($60) at the Office of the City Engineer, 156 S. Broadway, Ste. 150, 
Turlock, CA 95380, Phone (209) 668-5520. For additional information, go to 
http://www.cityofturlock.org/capitalprojects 
 
The U.S. Department of Transportation (DOT) provides a toll-free “hotline” service to report bid 
rigging activities.  Bid rigging activities can be reported Mondays through Fridays, between 8:00 a.m. 
and 5:00 p.m., Eastern Time, Telephone No. 1-800-424-9071.  Anyone with knowledge of possible 
bid rigging, bidder collusion, or other fraudulent activities should use the “hotline” to report these 
activities.  The “hotline” is part of the DOT’s continuing effort to identify and investigate highway 
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construction contract fraud and is operated under the direction of the DOT Inspector General.  All 
information will be treated confidentially and caller anonymity will be respected. 
 
No contractor or subcontractor may be listed on a bid proposal for a public works project unless 
registered with the Department of Industrial Relations pursuant to Labor Code Section 1725.5.  No 
contractor or subcontractor may be awarded a contract for public work on a public works project unless 
registered with the Department of Industrial Relations pursuant to Labor Code Section 1725.5. 
 
This project is subject to compliance monitoring and enforcement by the Department of Industrial 
Relations.  The contractors and subcontractors must furnish electronic certified payroll records to the 
Labor Commissioner. 
 
The contractor shall post job site notices prescribed by regulation. (See 8 Calif. Code Reg. §16451(d) 
for the notice that previously was required for projects monitored by the CMU.) 
 
 
DATED:  ______________ CITY OF TURLOCK 
 
 By: ________________________ 
 William D. Morris, RCE 55910 
 City Engineer 

10/09/2025
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PROPOSAL SUBMITTAL CHECKLIST 
 

The bidder shall provide a complete proposal in a sealed envelope before 
1:00PM on Tuesday, November 11, 2025  

at the address shown on the cover sheet of these specifications. FAILURE TO PROVIDE ALL THE 
REQUIRED DOCUMENTS LISTED IN THE TABLE BELOW MAY CAUSE THE PROPOSAL TO 
BE CONSIDERED NON-RESPONSIVE. 
 
Complete Proposal Page No. 

 PROPOSAL AND BIDDING FORM ......................................................... 5-11 

 AFFIDAVIT .......................................................................................... 12 

 INFORMATION REQUIRED OF BIDDER ............................................... 13-14 

 BIDDER’S BOND .............................................................................. 15-16 

 LIST OF SUBCONTRACTORS .................................................................. 17 
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PROPOSAL 

 
Project No. 21-003 

 
Fulkerth  Road Widening 

 
 
City of Turlock, California 
 
DATED:  
 
To: The Honorable City Council of the City of Turlock, California: 
 
 NAME OF BIDDER:  
 
 BUSINESS ADDRESS:  
 
 PLACE OF RESIDENCE:   
 
Bids are to be submitted for the entire work.  The amount of the bid for comparison purposes will be 
the total of all items.  The bidder shall set forth for each unit basis item of work a unit price and a total 
for the item, and for each lump sum item a total for the item, all in clearly legible figures in the respective 
spaces provided for that purpose. 
 
In the case of unit basis items, the amount set forth under the “Item Total” column shall be the product 
of the unit price bid and the estimated quantity for the item.  In case of discrepancy between the unit 
price and the total set forth for a unit basis item, the unit price shall prevail except as provided in (a) or 
(b), as follows: 
 
(a) If the amount set forth as unit price is unreadable or otherwise unclear, or is omitted, or is the 
same as the amount as the entry in the item total column, then the amount set forth in the item total 
column for the item shall prevail and shall be divided by the estimated quantity for the item and the 
price thus obtained shall be the unit price; 
 
(b) (Decimal Errors) If the product of the entered unit price and the estimated quantity is exactly 
off by a factor of ten, one hundred, etc., or one-tenth, or one-hundredth, etc. from the entered total, 
the discrepancy will be resolved by using the entered unit price or item total, whichever most closely 
approximates percentage wise the unit price or item total in the Department’s Final Estimate of Cost. 
  
In accordance with the annexed Notice to Contractors, the undersigned, as bidder, declares that he has 
carefully examined the location of the proposed work, the plans, specifications and technical 
requirements therefore, and the proposed forms of contract and bonds mentioned or referred to in said 
Notice and on file in the Office of the City Engineer of the City of Turlock, together with the prevailing 
rate of per diem wages for each craft or type of workmen needed to execute said contract; and he 
proposes and agrees that if this proposal is accepted, he will furnish all labor, materials, equipment, 
plant transportation, service, sales taxes, permit fees and other costs necessary to complete the 
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construction in strict conformity to the plans and specifications and he will enter into a written contract 
with the City of Turlock in the form of contract on file in the Office of the City Engineer for such 
purposes, and that he will execute and/or provide all bonds and insurance certificates required by law 
and/or by said contract and/or mentioned in said Notice to Contractors all in accordance with and 
subject to all applicable laws, and that he will take in full payment therefore the following unit prices, 
to wit: 



BIDDER'S FORM

PROJECT TITLE: Fulkerth  Road Widening

PROJECT NUMBER: 21-003

OPENING DATE: November 11, 2025

OPENING TIME: 1:00PM

Item
Unit of Estimated

No. Item Description
Measure Quantity

 Unit Price Total

1 Mobilization and Demobilization LS 1

2 Construction Project Sign EA 2

3 Construction Area Signs LS 1

4 Erosion Control LS 1

5 Temporary Traffic Control LS 1

6 Pothole Existing Utilties LS 1

7 Remove Existing Improvements LS 1

8 Earthwork and Grading LS 1

9 Remove Asphalt SF 1,353

10 Remove White Stripe LF 877

11 Remove Sign EA 2

12 Remove 1A Traffic Signal Pole and Signal 

Heads

EA 1

13 Remove Electrolier and Base EA 1

14 Minor Concrete (Curb and Gutter - C-1) LF 731

15 Minor Concrete (Sidewalk and Flatwork - 

C-3)

SF 5,763

16 Pedestrian Access Ramp (Added Labor 

and Detectable Warning)

EA 1

17 HMA Paving Patch TON 41

18 HMA AC Paving TON 738

19 Crack Treatment SF 54,660

20 Slurry Seal (includes surface preparation) SF 54,660

21 Aggregate Base CY 139

22 Headerboard LF 11

7



23 Street Barricade LF 11

24 Fire Hydrant Assemblies EA 3

25 18" Storm Drain Pipe LF 78

26 Catch Basin No 3 (SD-3) EA 2

27 Electrolier EA 2

28 15' Mast Arm and Luminaire LS 1

29 SP-1-T Mounting with Countdown 

Pedestrian Signal

EA 2

30 Reinstall 1A Traffic Signal Pole and Signal 

Heads

EA 1

31 Accessible Pedestrian System (APS) 

Button

EA 2

32 Type D Vehicle Loop Detector - 6J3U EA 1

33 Bicycle Loop Detector - 6J3L EA 1

34 Adjust Utility Boxes to Grade EA 4

35 Pavement Striping (Detail 9) LF 1,282

36 Pavement Striping (Detail 21) LF 866

37 Pavement Striping (Detail 27B) LF 25

38 Pavement Striping (Detail 38A) LF 692

39 Pavement Striping (Detail 39) LF 1,613

40 Pavement Striping (Detail 39A) LF 1,170

41 Pavement Striping (White Crosswalk) SF 926

42 6" White Thermo Stripe LF 658

43 Pavement Markings (White Thermo) SF 396

44 Temporary Pavement Striping and 

Markings

LS 1

45 Type BB Marker EA 3

46 Shoring, Sheeting, and Bracing LS 1

47 Additional Items of Work Not Included in 

Items 1-46

LS 1

Subtotal 
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Bidder has examined and carefully studied the Bidding documents and other related data 

identified in the Bidding Documents and the following Addenda, receipt of which 

is hereby acknowledged

No.__________               Date ____________             Signed ________________________  

No.__________               Date ____________             Signed ________________________  

No.__________               Date ____________             Signed ________________________  

No.__________               Date ____________             Signed ________________________  

No.__________               Date ____________             Signed ________________________  

TOTAL BID WRITTEN IN FIGURES: $  __, __ __ __ , __ __ __ . __ __

TOTAL BID WRITTEN IN WORDS:

CONTRACTOR:

ADDENDA

9
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COMPANY'S NAME: ______________________________________________________ 
 
BY: __________________________________________________________________ 
 
ADDRESS: _______________________________________________________________ 

(Number)     (Street) 
 

____________________________________________________________ 
(City)    (State)    (ZIP) 

 
CONTRACTOR'S PHONE #:__________________________________________________ 
 
CONTRACTOR'S EMAIL: ________________________________________________ 
 
NOTE: CONTRACTOR WILL BE REQUIRED TO LIST THEIR LICENSE NUMBER, 
EXPIRATION DATE, AND APPROPRIATE STATEMENT REGARDING PERJURY AND 
SIGNED BY INDIVIDUAL AUTHORIZED TO DO SO.  FAILURE TO INCLUDE THE 
ABOVE ITEMS MAY CAUSE SAID CONTRACTOR'S BID TO BE REJECTED. 
 
 
 , Contractor's License # , Class__ 
(Company's Name) 
 
Expires . DIR #:______________________ 
 
This information is true, is provided as per Section 7028.15 of the Business and Professions Code, and 
is made herein under penalty of perjury. 
 
X____________________________________________________________________ 
 (Bidder's Signature) (Date) 
 
If the proposal is accepted and the undersigned shall fail to contract as aforesaid and fail to file with the 
City insurance certificates as required by said contract, within fourteen (14) days after the bidder has 
received notice from the City Engineer or his representative of the City of Turlock that the contract has 
been awarded to bidder and is ready for signature, the City of Turlock may, at its option, determine 
that the bidder has abandoned his contract, and thereupon this proposal and the acceptance thereof shall 
be null and void. 
 
Also accompanying this proposal is an affidavit of non-collusion and questionnaire to general contractors, a statement 
of proposed subcontractors, if any, the address of mill, shop or office of any subcontractor, and a statement of work 
to be performed by subcontractors. 
 
The names and addresses of persons interested in the foregoing proposal as principals are as follows: 
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(IMPORTANT NOTICE: If bidder or other interested person is a corporation, state legal name of 
corporation, also names of the president, secretary, treasurer, and manager thereof; if a partnership, 
state true name of firm, also names of all individual co-partners composing firm; if bidder or other 
interested person is an individual, state first and last name in full.) 
  
Licensed in accordance with an act providing for the registration of Contractors, 
License No. Expiration Date . 
 
 
 
DATED: , 20  
 
 
Address:  
 
 
Phone:  
 
 
Email:  
 
 
X  
 Signature of Bidder 
 
 
 
 
NOTE: If bidder is a corporation, the legal name of the corporation shall be set forth above together 
with the signature of the officers authorized to sign contracts on behalf of the corporation; if bidder is a 
co partnership, the true name of the firm shall be set forth above together with the signature of the 
partner or partners authorized to sign contracts in behalf of the co partnership; and, if bidder is an 
individual, his signature shall be placed above. If a signature is by an agent other than an officer of a 
corporation or a member of the partnership, a Power of Attorney must be on file with the City Clerk 
prior to opening or submitted with the bid; otherwise, the bid will be disregarded as irregular and 
unauthorized. 
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AFFIDAVIT 
 
 
The undersigned bidder, being first duly sworn, deposes and says that he/she are the party making the 
foregoing proposal or bid, that this bid is genuine and not collusive or sham, that said bidder has not 
colluded, conspired, connived or agreed, directly or indirectly, with any other person or bidder, to put 
in a sham bid, or that said other person shall refrain from bidding, and has not in any manner sought by 
collusion to secure any advantage against the said City or any person interested in said improvement, 
for him/herself or any other person. 
 
 
X  
 Signature of Bidder 
 
 
Jurat (Government Code Section 8202) 

 
 
State of California 
 
County of   
 
 
 
Subscribed and sworn to (or affirmed) before me on this   day of  , 20  
 
by   proved to me on the basis of satisfactory evidence to be the person(s) who 
appeared before me. 
 
 
 (AFFIX SEAL) 
  
NOTARY PUBLIC SIGNATURE 
 
 
  
NOTARY PUBLIC PRINTED NAME 
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INFORMATION REQUIRED OF BIDDER 
 
 
The bidder is required to provide the following information. Additional sheets may be attached if 
necessary. 
 
Contractor's mailing address:  
 
Contractor's telephone number:  
 
Number of years’ experience as a contractor in construction work or installation work similar to that 
required in these specifications: 
 
  
 
Name of person who inspected the site of the proposed work for your firm:  
 
  
 
Date of Inspection:  
 
List at least four projects completed as of recent date: 
 
 
Project No. and Title:  _______________________________________  

Class and Type of Work:  _______________________________________  

Name, Address, and Phone No. of Owner  _______________________________________  

Registered Engineer in Charge of Project:  _______________________________________  

Total Contract amount:  _______________________________________  

Contract amount you performed:  _______________________________________  

Name of Prime Contractor if you were Sub: _______________________________________  

Date Completed:  _______________________________________  

Liquidated Damages Assessed:  _______________________________________  

 
 
Project No. and Title:  _______________________________________  

Class and Type of Work:  _______________________________________  

Name, Address, and Phone No. of Owner  _______________________________________  

Registered Engineer in Charge of Project:  _______________________________________  
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Total Contract amount:  _______________________________________  

Contract amount you performed:  _______________________________________  

Name of Prime Contractor if you were Sub: _______________________________________  

Date Completed:  _______________________________________  

Liquidated Damages Assessed:  _______________________________________  

 
 
Project No. and Title:  _______________________________________  

Class and Type of Work:  _______________________________________  

Name, Address, and Phone No. of Owner  _______________________________________  

Registered Engineer in Charge of Project:  _______________________________________  

Total Contract amount:  _______________________________________  

Contract amount you performed:  _______________________________________  

Name of Prime Contractor if you were Sub : _______________________________________  

Date Completed:  _______________________________________  

Liquidated Damages Assessed:  _______________________________________  

 
 
Project No. and Title:  _______________________________________  

Class and Type of Work:  _______________________________________  

Name, Address, and Phone No. of Owner  _______________________________________  

Registered Engineer in Charge of Project:  _______________________________________  

Total Contract amount:  _______________________________________  

Contract amount you performed:  _______________________________________  

Name of Prime Contractor if you were Sub : _______________________________________  

Date Completed:  _______________________________________  

Liquidated Damages Assessed:  _______________________________________  
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BIDDER’S BOND 
 
 
KNOW ALL MEN BY THESE PRESENTS: 
That we    as 
BIDDER, and   as 
SURETY a corporation duly organized under the laws of the State of   
and duly licensed to become sole Surety on bonds required and authorized by the State of California, as 
SURETY, are held and firmly bound unto the City of Turlock, hereinafter called the City, in the penal 
sum of TEN PERCENT (10%) OF THE TOTAL AMOUNT OF THE BID of the Bidder above named, 
submitted by said Bidder to the City, for the work described below, for the payment of which sum in 
lawful money of the United States, well and truly to be made, we bind ourselves, our heirs, executors, 
administrators and successors, jointly and severally, firmly by these presents. In no case shall the liability 
of the Surety hereunder exceed the sum   
  
Dollars ( $ ). 
 
THE CONDITION OF THIS OBLIGATION IS SUCH THAT, whereas the bidder has submitted the 
above-mentioned bid to the City for certain construction specifically described as follows for which bids 
are to be opened at Engineering Division, City Hall, 156 S. Broadway Suite 150, Turlock, California, 
on  
 
  ,  , 20 , at . 
 (day) (date) (time) 
for Project No. 21-003, “Fulkerth  Road Widening .” 
 
NOW, THEREFORE, if the aforesaid Bidder is awarded the contract and, within the time manner 
required under the specifications after the prescribed forms are presented to him for signature, enters 
into a written contract in the prescribed form in accordance with the bid, and files the two bonds with 
the City, one to guarantee faithful performance and the other to guarantee payment for labor and 
materials as required by law, then obligation shall be null and void; otherwise, it shall be and remain in 
full force and virtue. 
 
In the event suit is brought upon this bond by the Obligee and judgment is recovered, the Surety shall 
pay all costs incurred by the Obligee in such a suit, including a reasonable attorney's fee to be fixed by 
the court. 
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IN WITNESS WHEREOF, we have hereunto set our hands and seals on 
this   day of   , 20_ . 
 
 
 
BIDDER 
 
 (SEAL) 
(Bidder’s Name and Corporate Seal) 
 

                  
(Signature) 
 

   
(Print Name and Title) 

 
(ATTACH ACKNOWLEDGMENT OF BIDDER) 
 
  
 
 
SURETY 
 
 
 (SEAL) 
(Surety’s Name and Corporate Seal) 
 

                  
(Signature) 
 

   
(Print Name and Title) 

 
 
 
(ATTACH ACKNOWLEDGMENT OF SURETY'S  
ATTORNEY-IN-FACT) 
 
 
 
 
 
NOTE: ATTACH CERTIFIED COPY OF POWER OF ATTORNEY 



SUBCONTRACTORS 
City Project No. 21-003 

17 

Fulkerth  Road Widening 
 

 
Prime Contractor:___________________________________________ DIR NUMBER:_______________ 
 
Pursuant to California Public Contract Code §4100, the Bidder shall list each subcontractor who will perform Work or Labor or who will render 
service to the Prime Contractor in or about the construction of the Work or Improvement, or a subcontractor duly licensed who, under subcontract 
to the Prime Contractor, specially fabricates and installs a portion of the Work or Improvement according to detailed Drawings contained in the 
Contract Documents, in an amount in excess of 1/2 of 1 percent of the Prime Contractor's Total Bid or, in the case of Bids or Offers for the 
construction of streets or highways, including bridges, in excess of 1/2 of 1 percent of the Prime Contractor's total Bid or $10,000 whichever is 
greater. After the opening of Bids, no changes or substitutions will be allowed except as otherwise provided by law. The listing of more than one 
subcontractor for each item of Work to be performed with the words "and/or" will not be permitted. 
 
IF NO SUBCONTRACTORS WILL FURNISH WORK, THEN WRITE "NONE" BELOW IN THE SPACE PROVIDED. 
 
NAME LICENSE NUMBER DIR NUMBER ADDRESS     WORK ITEMS TO BE 
         PERFORMED AND % OF ITEM 
 

__________________________________________________________________________________________________________ 

__________________________________________________________________________________________________________ 

__________________________________________________________________________________________________________ 

__________________________________________________________________________________________________________ 

__________________________________________________________________________________________________________ 

__________________________________________________________________________________________________________ 

__________________________________________________________________________________________________________ 

__________________________________________________________________________________________________________ 

__________________________________________________________________________________________________________
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AGREEMENT 

 
FOR PUBLIC IMPROVEMENT 

 

City Project No. 21-003 

 

 

Fulkerth  Road Widening 

 

 

THIS PUBLIC IMPROVEMENT AGREEMENT (the “Agreement”) is entered into by and 

between the CITY OF TURLOCK, a California municipal corporation (“City”), and 

________________, a ______________ (“Contractor”), on this ____ day of _________ 20__ (the 

“Effective Date”).  City and Contractor may be collectively referred to herein as the “Parties” or 

individually as “Party.”  There are no other parties to this Agreement. 

 

RECITALS 

 

A. City seeks a duly qualified and licensed firm experienced in the construction of 

__________________ (the “Project”).   

 

B. The Project involves the expenditure of funds in excess of $5,000 and constitutes a 

“public project” pursuant to Public Contract Code section 20161.  

 

C. Contractor has made a proposal to City to provide construction services, a copy of which 

is attached and incorporated hereto as Exhibit A (the “Services”).   

 

D. City has determined it is necessary and desirable to employ the services of Contractor 

to perform construction work on the Project. 

 

E. City has taken appropriate proceedings to authorize construction of the Project and 

execution of this contract pursuant to Public Contract Code section 20160 et seq.; specifically, on 

_____________, 20___, at a duly noticed meeting of the City Council of the City of Turlock, this 

contract for the construction of the improvements hereinafter described was awarded to Contractor as 

the lowest responsive and responsible bidder for said improvements. 
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NOW, THEREFORE, in consideration of the promises and covenants set forth below, the 

Parties agree as follows: 

 

AGREEMENT 

 

1. Contract Documents:  This Agreement, together with the following documents, are 

collectively referred to herein as the “Contract Documents”: 

 

i. Notice to Bidders; 

ii. Contractor’s Bid or Proposal accepted by City; 

iii. Special Provisions of the City of Turlock for Fulkerth  Road Widening ; 

iv. Plans and detailed drawings prepared for this Project and approved by City 

(“Project Plans”); 

v. All bonds and insurance required in any of the Contract Documents; 

vi. Any and all supplemental agreements amending, decreasing, or extending the work 

contemplated or which may be required to complete the work in a substantial and 

acceptable manner; and 

vii. The current edition of the City of Turlock Standard Specifications and Drawings. 

 

All of the Contract Documents are intended to incorporate the terms of the others so that any work 

called for in one and not mentioned in the other, or vice versa, is to be executed the same as if mentioned 

in all said documents. The documents comprising the complete contract will hereinafter be referred to 

as the “Contract.”  In case of any dispute regarding the terms of the Contract, the decision of the City 

Engineer shall be final. 

 

2. Term.  The Contract shall be effective as of the Effective Date first stated above.  Contractor 

shall not commence work on the Project until it has been given notice by City (“Notice to Proceed”).  

The Contract shall terminate one (1) year(s) after City accepts Contractor’s performance of the Services 

by recording a Notice of Completion with the County of Stanislaus Clerk Recorder (the “Term”), unless 

the Parties mutually agree in writing to terminate the Contract earlier or extend the Term in an agreed 

writing executed by both Parties. 

 

3. Scope of Work.   

 

(a) Services.  Contractor shall perform the Services described in Exhibit A, subject to all 

terms and conditions in the Contract. Contractor shall not receive additional compensation for the 

performance of any Services not described therein. 

 

(b) Modification.  City, at any time, by written order, may make changes within the general 

scope of the work under this Agreement or issue additional instructions, require additional work or 

direct deletion of work.  Contractor shall not proceed with any change involving an increase or decrease 

in the Contract Price, as defined in Section 4 of this Agreement, without prior written authorization 

from City. Contractor shall not be entitled to compensation for the performance of any such 

unauthorized work.  Contractor further waives any and all right or remedy by way of restitution or 

quantum meruit for any and all extra or changed work performed without express and prior written 
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authorization of City.  Notwithstanding the foregoing, Contractor shall promptly commence and 

diligently complete any change to the work subject to City's written authorization issued pursuant to 

this Section; Contractor shall not be relieved or excused from its prompt commencement of diligent 

completion of any change subject to City's written authorization by virtue of the absence or inability of 

Contractor and City to agree upon the extent of any adjustment to the completion schedule or Contract 

Price on account of such change. The issuance of a change order pursuant to this Section 3 in connection 

with any change authorized by City shall not be deemed a condition precedent to Contractor's obligation 

to promptly commence and diligently complete any such change authorized by City hereunder.  City's 

right to make changes shall not invalidate the Contract nor relieve Contractor of any liability or other 

obligations under the Contract. Any requirement of notice of changes in the scope of work to 

Contractor’s surety shall be the responsibility of Contractor. 

 

(c) Specific Materials & Performance of Work.  Contractor shall furnish all tools, 

equipment, facilities, labor, and materials necessary to perform and complete, in good workmanlike 

manner, the work of general construction as called for and in the manner designated in, and in strict 

conformity with, the plans and specifications for said work entitled, “Special Provisions for Fulkerth  

Road Widening .”  The equipment, apparatus, facilities, labor, and material shall be furnished, and 

said work performed and completed as required by the Contract under the direction and supervision, 

and subject to the approval, of the City Engineer or City Engineer’s designated agent. 

 

(d) Exhibits.  All “Exhibits” referred to below or attached hereto are, by this reference, 

incorporated into the Contract.   

 

 Exhibit Designation Exhibit Title 

1. Exhibit A  Contractor’s Proposal for Services 

2. Exhibit B  Payment by Force Account 

3. Exhibit C  Workers’ Compensation Insurance Certification 

4. Exhibit D  Performance Bond 

5. Exhibit E  Payment Bond 

 

4. Contract Price.  City shall pay, and Contractor shall accept in full payment for the work set 

forth above in Section 3, Scope of Work, an amount not to exceed _______________________ Dollars 

($___________.00) (the “Contract Price”). Said amount shall be paid pursuant to Section 8 of this 

Agreement.  The Contract Price may only be changed by a contract change order.  The value of any 

work covered by a contract change order for an adjustment in the Contract Price will be determined in 

the sole discretion of City as follows: 

 

(a) If the work performed is on the basis of unit prices contained in the Contract Documents, 

the change order will be determined in accordance with the provisions in Section 4-1.05, “Changes and 

Extra Work”, of the Caltrans Standard Specifications, as applicable; or 

 

(b) If the work performed is not included on the engineer’s estimate associated with a unit 

price, the change order will be by a mutually agreed lump sum; or 

 

(c) If the change order is not determined as described above in either subdivision (a) or (b), 

the change order will be determined on the basis of force account in accordance with the provisions set 

forth in Exhibit B, “Payment by Force Account,” attached hereto and incorporated herein by reference. 



 

CITY CONTRACT NO. __-___ 21 

CITY PROJECT NO. 21-003 
Rev. 10/2025 

 

5. Time for Performance.  The time fixed for the commencement of work under the Contract is 

within ten (10) working days after the Notice to Proceed has been issued.  The work on this project 

shall be substantially completed on or before the expiration of Fifty Five (55) working days (the 

“Substantial Completion Due Date”) beginning on the first day of work or no later than the tenth day 

after the Notice to Proceed has been issued.  All work on this project, including all punch list items, 

shall be completed on or before the expiration of Seventy (70) working days (the “Final Completion 

Due Date”) beginning on the first day of work or no later than the tenth day after the Notice to Proceed 

has been issued. 

 

(a) Right of City to Increase Working Days:  If Contractor fails to complete the Services by 

the Substantial and Final Completion Due Dates, the City Engineer shall have the right to increase the 

number of working days in the amount the City Engineer may determine will best serve the interests of 

City, and if the City Engineer desires to increase said number of working days, the City Engineer shall 

have the further right to charge Contractor and deduct from the final payment for the work the actual 

cost of engineering, inspection, superintendence, and other overhead expenses which are directly 

chargeable to Contractor, and which accrue during the period of such extension, except that the cost of 

the final service and preparation of the final estimates shall not be included in such charges.  No 

extension of time for completion of Services under the Contract shall be considered unless requested 

by Contractor at least twenty (20) calendar days prior to the Substantial and Final Completion Due 

Dates, in writing, to the City Engineer.   

 

The Substantial and Final Completion Due Dates may only be changed by a contract change order.  The 

value of any work covered by a contract change order for an adjustment in the Substantial and Final 

Completion Due Dates will be determined as follows: 

 

i. Additional working days will be awarded where the amount of time is mutually 

agreed upon by Contractor and the City Engineer; or 

 

ii. Additional working days will be awarded where Contractor is prevented from 

completing any part of the work identified on the critical path and: 

 

1. where the delay is caused by acts of public enemy, fire, floods, tsunamis, 

earthquakes, epidemics, quarantine restrictions, strikes, labor disputes, shortage 

of materials and freight embargos, provided that Contractor shall notify Engineer 

in writing of the causes of delay within fifteen (15) days from the beginning of 

that delay; or 

 

2. where the delay is caused by actions beyond the control of Contractor; or 

 

3. where the delay is caused by actions or failure to act by the City Engineer. 

 

Contractor shall not be entitled to an adjustment in the Substantial and Final Completion Due Dates for 

delays within the control of Contractor.  Delays resulting from and within the control of a subcontractor 

or supplier of Contractor shall be deemed to be delays within the control of Contractor. 
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(b) Excusable Delays.  Contractor shall not be in breach of the Contract in the event that 

performance of Services is temporarily interrupted or discontinued due to a “Force Majeure” event 

which is defined as: riots, wars, sabotage, civil disturbances, insurrections, or explosions; natural 

disasters, such as floods, earthquakes, landslides, and fires; strikes, lockouts, and other labor 

disturbances; or other catastrophic events, which are beyond the reasonable control of Contractor.  

Force Majeure does not include Contractor’s financial inability to perform, Contractor’s failure to 

obtain any necessary permits or licenses from other governmental agencies, or Contractor’s failure to 

obtain the right to use the facilities of any public utility where such failure is due solely to the acts or 

omissions of Contractor.  If Contractor’s performance of the Services is delayed by an excusable delay, 

the Substantial and Final Completion Due Dates shall be extended for such reasonable time as 

determined by the City Engineer.  Extensions in time must be requested by Contractor within fifteen 

(15) calendar days of the excusable delay in order to receive consideration. 

 

(c) Emergency - Additional Time for Performance - Procurement of Materials.  If, because 

of war or other declared national emergency, the federal or state government restricts, regulates, or 

controls the procurement and allocation of labor or materials, or both, and if solely because of said 

restrictions, regulations or controls, Contractor is, through no fault of Contractor, unable to perform the 

Services, or the work is thereby suspended or delayed, any of the following steps may be taken: 

 

i. City may, pursuant to resolution of the City Council, grant Contractor additional 

time for the performance of the Contract, sufficient to compensate in time, for 

delay or suspension. 

 

To qualify for such extension in time, Contractor within ten (10) days of Contractor's 

discovering such inability to perform, shall notify the City Engineer in writing 

thereof, and give specific reasons therefore; the City Engineer shall thereupon have 

sixty (60) days within which to procure such needed materials or labor as is specified 

in this agreement, or permit substitution, or provide for changes in the work in 

accordance with subdivision (b) of this Section. 

 

Substituted materials, or changes in the work, or both, shall be ordered in writing by 

the City Engineer, and the concurrence of the City Council shall not be necessary.  

All reasonable expenses of such procurement incurred by the City Engineer shall be 

defrayed by the Contractor; or 

 

ii. If such materials or labor cannot be procured through legitimate channels within 

sixty (60) days after the filing of the aforesaid notice, either Party may, upon thirty 

(30) days' written notice to the other, terminate this agreement.  In such event, 

Contractor shall be compensated for all work executed upon a unit basis in 

proportion to the amount of the work completed, or upon a cost-plus-ten-percent 

(10%) basis, whichever is the lesser.  Materials on the ground, in process of 

fabrication or in route upon the date of notice of termination specially ordered for 

the Project and which cannot be utilized by Contractor, shall be compensated for by 

City at cost, including freight, provided Contractor shall take all steps possible to 

minimize this obligation; or 
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iii. The City Council, by resolution, may suspend the Contract until the cause of 

inability to perform is removed for a period of not to exceed sixty (60) days. 

 

If the Contract is not canceled, and the inability of Contractor to perform continues 

without fault on Contractor's part, beyond the time during which the Contract may 

have been suspended, as herein above provided, the City Council may further 

suspend the Contract, or either Party hereto may, without incurring any liability, 

elect to declare the Contract terminated upon the ground of impossibility of 

performance.  In the event City declares this agreement terminated, such declaration 

shall be authorized by the City Council by resolution, and Contractor shall be 

notified in writing thereof within five (5) days after the adoption of such resolution.  

Upon such termination, Contractor shall be entitled to proportionate compensation 

at the Contract Price for such portion of the Contract as may have been performed; 

or 

 

iv. City may terminate the Contract, in which case Contractor shall be entitled to 

proportionate compensation at the agreed rate for such portion of the Contract as 

may have been performed.  Such termination shall be authorized by resolution of the 

City Council.  Notice thereof shall be forthwith given in writing to Contractor, and 

the Contract shall be terminated upon receipt by Contractor of such notice. 

 

In the event of the termination provided in this sub-paragraph (iv), none of the 

covenants, conditions or provisions hereof shall apply to the Services not performed, 

and City shall be liable to Contractor for the proportionate compensation last herein 

mentioned. 

 

(d) Delay Damages.  In the event Contractor, for any reason, fails to perform the Services 

to the satisfaction of the City Engineer by the Substantial Completion Due Date, City may, in 

accordance with Section 7203 of the Public Contract Code, in lieu of any other of its rights authorized 

by Section 6 of this agreement, deduct from payments or credits due Contractor after such breach a sum 

equal to Two Thousand Four Hundred Sixty and no/100ths Dollars ($2460.00) for each calendar day 

beyond the Substantial Completion Due Date.  Upon Substantial Completion of the work, and in the 

event Contractor, for any reason, fails to perform the Services to the satisfaction of the City Engineer 

by the Final Completion Due Date, City may, in accordance with Section 7203 of the Public Contract 

Code, in lieu of any other of its rights authorized by Section 6 of this agreement, deduct from payments 

or credits due Contractor after such breach a sum equal to Six Hundred Fifteen and no/100ths Dollars 

($615.00) for each calendar day beyond the Final Completion Due Date.  This deduction shall not be 

considered a penalty but shall be considered as delay damages.  The aforementioned rate of deduction 

is an amount agreed to by the Parties as reasonably representing additional construction engineering 

costs incurred by City if Contractor fails to complete the Services by the Substantial and Final 

Completion Due Dates.  However, any deduction assessed as delay damages shall not relieve Contractor 

from liability for any damages or costs resulting from delays to other contractors on the project or other 

projects caused by a failure of the assessed Contractor to complete the Services by the Substantial and 

Final Completion Due Dates.  Due account shall be taken of any time extensions granted to Contractor 

by City.  Permitting Contractor to continue work beyond the Substantial and Final Completion Due 

Dates shall not operate as a waiver on the part of City of any of its rights under the Contract nor shall 

it relieve Contractor from liability for any damages or costs resulting from delays to other contractors 
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on the project or other projects caused by a failure of the assessed Contractor to complete the Services 

by the Substantial and Final Completion Due Dates. 

 

6. Termination. 

 

(a) Option of City to Terminate Contract for Failure to Complete Services.  If a Party should 

fail to perform any of its obligations hereunder within the time and in the manner herein provided, or 

otherwise violates any of the terms of the Contract (the “Defaulting Party”), the other Party shall give 

notice to the Defaulting Party and allow the Defaulting Party ten (10) days to correct such deficiency. 

If the Defaulting Party does not correct such deficiency, the other Party may immediately terminate the 

Contract by giving written notice of such termination, stating the reason for such termination.  In such 

event, Contractor shall be entitled to receive payment for all Services satisfactorily rendered until such 

termination, provided, however, there shall be deducted from such amount the amount of damage, if 

any, sustained by virtue of any breach of the Contract by Contractor, including Delay Damages.  If 

payment under the Contract is based upon a lump sum in total or by individual task, payment for 

Services satisfactorily rendered shall be an amount which bears the same ratio to the total fees specified 

in this Agreement as the Services satisfactorily rendered hereunder by Contractor to the total services 

otherwise required to be performed for such total fee, provided, however, that there shall be deducted 

from such amount the amount of damage, if any sustained by City by virtue of any breach of the 

Contract by Contractor.  Upon termination, Contractor shall deliver copies of all Work Product, as 

defined in Section 19 of this Agreement, to City.  If District terminates the Contract before Contractor 

commences any Services hereunder, City shall not be obligated to make any payment to Contractor. 

 

(b) If Contractor should be adjudged bankrupt or if it should make a general assignment for 

the benefit of its creditors, or if a receiver should be appointed on account of its insolvency, or if it or 

any of its subcontractors should violate any of the provisions of the Contract, City may serve written 

notice upon it and its surety of its intention to terminate the Contract.  Such notice shall contain the 

reasons for City’s intention to terminate the Contract, and unless such violations shall cease within five 

(5) calendar days after serving of such notice, the Contract shall cease and terminate upon the expiration 

of said five (5) calendar days.  In the event of any such termination, City shall immediately serve written 

notice thereof upon the surety and Contractor, and the surety shall have the right to take over and 

perform the Contract; provided however, that, if the surety does not give City written notice of its 

intention to take over and perform the Contract or does not commence performance thereof within 

thirty (30) calendar days from the date of the service of such notice, City may take over the work and 

prosecute the same to completion by contract or any other method it may deem advisable, for the 

account and at the expense of Contractor, and Contractor and its surety shall be jointly liable to City 

for any excess cost occasioned City thereby, and in such event City may, without liability for so doing, 

take possession of and utilize in completing the work, such materials, appliances, and other property 

belonging to Contractor as may be on the Project site and necessary thereof. 

 

7. Liability for Breach:  Neither Party waives the right to recover direct damages against the 

other for breach of the Contract, including any amount necessary to compensate City for all detriment 

proximately caused by Contractor's failure to perform its obligations hereunder or which in the ordinary 

course of things would be likely to result therefrom.  City reserves the right to offset such damages 

against any payments owed to Contractor.  City shall not, in any manner, be liable for special or 

consequential damages, including but not limited to Contractor's actual or projected lost profits had 

Contractor completed the Services required by the Contract. In the event of termination by either Party, 
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copies of all finished or unfinished Work Product, as defined in Section 19 of this Agreement, shall 

become the property of City.  Notwithstanding the foregoing, in no event shall City be liable, regardless 

of whether any claim is based on contract or tort, for any special, consequential, indirect or incidental 

damages, including, but not limited to, lost profits or revenue, arising out of or in connection with the 

Contract or the Services performed in connection with the Contract. 

 

8. Compensation:  City shall make payments to Contractor in accordance with the provisions of 

Section 9 of the City Standards in legally executed and regularly issued warrants of City, drawn on the 

appropriate fund or funds as required by law and order of the City Council thereof.  Contractor shall be 

administered a progress payment approximately every thirty (30) calendar days from the time work 

begins according to the payment schedule furnished by the City Engineer at the time work begins.  

Contractor shall provide access at all reasonable times to all reports, contract records, contract 

documents, contract files, and personnel necessary to audit and verify Contractor’s charges to City 

under this Contract. 

 

Monthly progress payments in the amount of 95 percent (95%) of the value of the work will be made 

to Contractor based on the Contractor’s estimate and the schedule of prices contained in the accepted 

bid.  The remaining 5 percent (5%) will be retained by City as partial security for the fulfillment of the 

Contract except that at any time after 50 percent (50%) of the work has been completed, if the City 

Engineer finds that satisfactory progress is being made and the Project’s critical path of work are on 

schedule, City may discontinue any further retention.  Such discontinuance will only be made upon the 

written request of Contractor.  City may, at any time the City Engineer finds that satisfactory progress 

is not being made, again institute retention of 5 percent (5%) as specified above.  Payment will be made 

as soon as possible after the preparation of the Contractor’s estimate.  City shall pay the remaining 5 

percent (5%) of the value of the Services completed under this Contract, if unencumbered by retentions 

for claims, not sooner than the expiration of thirty-five (35) calendar days from the date of recordation 

of the Notice of Completion, pursuant to Section 2 of this agreement, and not later than sixty (60) days 

from the “completion” of the Services as said term is defined in Public Contract Code section 7107(c).  

 

No estimate or payment shall be made if, in the judgment of the City Engineer, the work is not 

proceeding in accordance with the provisions of the Contract, or when, in his judgment, the total value 

of the work done since the last estimate amounts to less than $1,000.  No progress payments will be 

made if the time allotted for the job is thirty (30) working days or less.  Payment of any progress 

payment, or the acceptance thereof by Contractor, shall not constitute acceptance of the work performed 

under this Contractor, or any portion thereof, and shall in no way reduce the liability of Contractor to 

replace unsatisfactory work or materials, though the unsatisfactory character of such work or materials 

may not have been apparent or detected at the time such payment was made. 

 

Additionally, as a precondition to City’s progress payments hereunder, Contractor shall provide to City, 

prior to payment, unconditional waivers and releases of stop notices pursuant to Civil Code section 

8128 et seq. from each subcontractor and materials supplier.  The form of said waivers and releases 

shall be as set forth in Civil Code section 3262(d)(2). 

 

Pursuant to Public Contract Code section 22300 et seq., Contractor may request the right to substitute 

securities for any moneys withheld by City to ensure the performance required of Contractor under the 

Contract, or that City make payment of retentions earned directly into an escrow account established at 

the expense of Contractor. 
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9. Disputes Pertaining to Payment for Work:  Should any dispute arise respecting the true value 

of any work performed, of any work omitted, or of any extra work which Contractor may be required 

to do, or respecting the size of any payment to Contractor during the performance of the Contract, such 

dispute shall be decided by the City Engineer, and the decision of the latter shall be final and conclusive.  

The Parties agree to comply with the claims resolution procedures set forth in Public Contract Code 

section 9204 when applicable. 

 

(a) Claims Processing.  Any submission of a claim by Contractor must comply with the 

requirements of Public Contract Code section 9204.  Upon receipt of a claim pursuant to this section, 

City shall conduct a reasonable review of the claim and, within a period not to exceed forty-five (45) 

days, shall provide Contractor a written statement identifying what portion of the claim is disputed and 

what portion is undisputed.  Upon receipt of a claim, the Parties may, by mutual agreement, extend the 

time period provided in this subdivision. Contractor shall furnish reasonable documentation to support 

the claim.  Any payment due on an undisputed portion of the claim shall be processed and made within 

sixty (60) days after City issues its written statement.  If Contractor disputes City’s written response, 

or if City fails to respond to a claim issued pursuant to this section within the time prescribed, 

Contractor may demand in writing an informal conference to meet and confer for settlement of the 

issues in dispute.   

 

(b) Meet-and-Confer Conference.  Upon receipt of a demand in writing sent by registered 

mail or certified mail, return receipt requested, City shall schedule a meet-and-confer conference within 

thirty (30) days for settlement of the dispute.  Within ten (10) business days following the conclusion 

of the meet-and-confer conference, if the claim or any portion of the claim remains in dispute, City 

shall provide the claimant a written statement identifying the portion of the claim that remains in dispute 

and the portion that is undisputed.  Any payment due on an undisputed portion of the claim shall be 

processed and made within sixty (60) days after the City issues its written statement.   

 

(c) Nonbinding Mediation.  Any disputed portion of the claim, as identified by Contractor 

in writing, shall be submitted to nonbinding mediation, with the Parties sharing the associated costs 

equally.  The Parties shall mutually agree to a mediator within ten (10) business days after the disputed 

portion of the claim has been identified in writing.  If the Parties cannot agree upon a mediator, each 

party shall select a mediator and those mediators shall select a qualified neutral third party to mediate 

with regard to the disputed portion of the claim.  Each Party shall bear the fees and costs charged by its 

respective mediator in connection with the selection of the neutral mediator.  If mediation is 

unsuccessful, the parts of the claim remaining in dispute shall be subject judicial review pursuant to 

Section 23 of this Agreement. 

 

Notwithstanding any claim, dispute, or other disagreement between the Parties regarding performance 

under the Contract, the scope of work hereunder, or any other matter arising out of or related to, in any 

manner, the Contract, Contractor shall proceed diligently with performance of the Services in 

accordance with City's written direction, pending any final determination or decision regarding any 

such claim, dispute, or disagreement. 

 

10. Permits and Care of Work:  Contractor shall, at Contractor's expense, obtain all necessary 

permits and licenses for the construction of each improvement, give all necessary notices and pay all 

fees and taxes required by law, except those City fees set forth in Section 1 of the Special Provisions.  
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Contractor has examined the Project site and is familiar with its topography and condition, location of 

property lines, easements, building lines, and other physical factors and limitations affecting the 

performance of the Contract.  Contractor, at Contractor's expense, shall obtain any permission 

necessary for any operations conducted off the property owned or controlled by City.  Contractor shall 

be responsible for the proper care and protection of all materials delivered and work performed until 

completion and final acceptance. 

 

11. Public Works and Payment of Prevailing Wage:   

 

(a) Monitoring and Enforcement.  In accordance with the provisions of Sections 

1725.5, 1771.1, 1771.3, and 1771.4 of the Labor Code, all work performed under the Contract 

is subject to compliance monitoring and enforcement by the Department of Industrial Relations 

(“DIR”).  All work performed by Contractor or its subcontractors under the Contract is subject 

to the requirements of Labor Code section 1720 et seq.  It is not a violation of this section for 

an unregistered contractor to submit a bid that is authorized by Section 7029.1 of the Business 

and Professions Code or by Section 10164 or 20103.5 of the Public Contract Code, provided 

the contractor is registered to perform public work pursuant to Section 1725.5 of the Labor Code 

at the time the contract is awarded.  Contractor and its subcontractors shall furnish the records 

specified in Section 1776 of the Labor Code directly to the Labor Commissioner, at least 

monthly, in the format prescribed by the Labor Commissioner. 

 

In accordance with the provisions of Section 1773.3 of the Labor Code, City shall provide notice to 

DIR of the award of this Contract within thirty (30) working days of the award.  The notice shall be 

transmitted electronically in a format specified by DIR and shall include the name of Contractor, any 

subcontractor listed on the successful bid, the bid and contract award dates, the contract amount, the 

estimated start and completion dates, Project location, and any additional information DIR specifies 

that aids in the administration and enforcement of Section 1720 et seq. of the Labor Code. 

 

(b) Wages & Hours of Employment:  In the performance of the Services under the 

Contract, eight (8) hours shall be the maximum hours of labor on any calendar day, and the 

minimum wages of compensation of persons performing labor in the execution of this 

agreement shall be the current prevailing scale of wages determined by DIR for the community.  

Contractor shall forfeit as penalty Twenty-five and no/100ths Dollars ($25.00) to be paid to City 

for each workman employed in the execution of the Contract by Contractor or its 

subcontractor(s), for each calendar day during which any workman is required or permitted to 

labor more than eight (8) hours, in violation of provisions of Labor Code section 1810 et seq.  

Contractor shall post prevailing wage rates at the Project no later than the first day Contractor 

commences performance of the Services under the Contract. 

 

12. Superintendence by Contractor:  Contractor shall give personal superintendence to the work 

on the Project or have a competent foreman or superintendent satisfactory to the City Engineer on the 

Project at all times during construction and performance of work under the Contract, with authority to 

act for Contractor. 

 

13. Inspection and Testing by City:  Contractor shall at all times maintain proper facilities and 

provide safe access for inspection by City to all parts of the work performed on the Project and to the 

shops wherein the work is in preparation.  Contractor shall notify City with sufficient time in advance 
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of the manufacture of production materials to be supplied by Contractor under the Contract in order for 

City to arrange for mill or factory inspection and testing of same.  Any materials shipped by Contractor 

from factory prior to having satisfactorily passed such testing and inspection by City's representative 

or prior to the receipt of notice from such representative that such testing and inspection will not be 

required shall not be incorporated on the Project.  Contractor shall also furnish to City, in triplicate, 

certified copies of all factory and mill test reports upon request. 

 

14. Conformity with Law and Safety:  Contractor shall observe and comply with all applicable 

laws, ordinances, codes, and regulations of governmental agencies, including federal, state, municipal, 

and local governing bodies having jurisdiction over any or all of the scope of Services, including all 

provisions of the Occupational Safety and Health Act of 1979 as amended, all California Occupational 

Safety and Health Regulations, the California Building Code, the American with Disabilities Act, any 

copyright, patent, or trademark law, and all other applicable federal, state, municipal, and local safety 

regulations, appropriate trade association safety standards, and appropriate equipment manufacturer 

instructions.  All Services performed by Contractor or its subcontractors must be in accordance with 

these laws, ordinances, codes, and regulations.  Contractor’s failure to comply with any laws, 

ordinances, codes, or regulations applicable to the performance of the Services hereunder shall 

constitute a breach of contract.  In cases where standards conflict, the standard providing the highest 

degree of protection shall prevail. 

 

If a death, serious personal injury or substantial property damage occurs in connection with the 

performance of the Contract, Contractor shall immediately notify City's risk manager by telephone.  If 

any accident occurs in connection with the Contract, Contractor shall promptly submit a written report 

to City, in such form as City may require.  This report shall include the following information: (a) name 

and address of the injured or deceased person(s); (b) name and address of Contractor’s subcontractor, 

if any; (c) name and address of Contractor’s liability insurance carrier; and (d) a detailed description of 

the accident, including whether any of City's equipment, tools, or materials were involved.  

 

If a release of a hazardous material, substance, or waste occurs in connection with the performance of 

the Contract, Contractor shall immediately notify City.  Contractor shall not store hazardous materials 

or hazardous waste within City limits without a proper permit from City. 

 

15. Other Contracts:  City may award other contracts for additional work on the Project, and 

Contractor shall fully cooperate with such other contractors and carefully fit Contractor's own work to 

that provided under other contracts as may be directed by the City Engineer.  Contractor shall not 

commit or permit any act which will interfere with the performance of work by any other contractor. 

 

16. Bonds:  Concurrently with the execution hereof, Contractor shall furnish, on the forms provided 

herein as Exhibits D and E, respectively, corporate surety bonds to the benefit of City, issued by a 

surety company acceptable to City and authorized and admitted to do business in the state of California, 

as follows: 

 

(a) Faithful Performance Bond.  In an amount equal to at least one hundred percent 

(100%) of the Contract Price as security for the faithful performance of the Contract.  The bond 

shall contain a provision that the surety thereon waives the provisions of Sections 2819 and 

2845 of the Civil Code. 
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(b) Payment Bond.  In an amount equal to at least one hundred percent (100%) of 

the Contract Price as security for the payment of all persons performing labor and furnishing 

materials in connection with the Contract.  The bond shall be in accordance with the provisions 

of Sections 3225, 3226, and 3247 through 3252, inclusive, of the Civil Code and Section 13020 

of the Unemployment Insurance Code of California.  Said bond shall also contain a provision 

that the surety thereon waives the provisions of Sections 2819 and 2845 of the Civil Code. 

 

The surety companies shall familiarize themselves with all provisions and conditions of the Contract.  

It is understood and agreed that the surety or sureties waive the right of special notification of any 

modification or alterations, omissions or reductions, extra or additional work, extensions of time, or 

any other act or acts by City or its authorized agents under the terms of this Contract and failure to so 

notify the surety or sureties of such changes shall in no way relieve the surety or sureties of their 

obligations under the Contract.   

 

17. Indemnification: 

 

(a) Indemnity for Professional Liability.  When the law establishes a professional 

standard of care for Contractor’s Services, to the fullest extent permitted by law, Contractor 

shall indemnify, protect, defend, and hold harmless City and any and all of its elective and 

appointive boards, officers, officials, agents, employees or volunteers (“City’s Agents”) from 

and against any and all losses, liabilities, damages, costs, and expenses, including legal 

counsel’s fees and costs but only to the extent Contractor or its subcontractors are responsible 

for such damages, liabilities and costs on a comparative basis of fault between Contractor or its 

subcontractors and City in the performance of professional services under the Contract.  

Contractor shall not be obligated to defend or indemnify City for City’s own negligence or for 

the negligence of others. 

 

(b) Indemnity for other than Professional Liability.  Other than in the performance 

of professional services and to the full extent permitted by law, Contractor shall indemnify, 

defend, and hold harmless City and any and City’s Agents from and against any liability, 

including liability for claims, suits, actions, arbitration proceedings, administrative proceedings, 

regulatory proceedings, losses, expenses or costs of any kind, whether actual, alleged or 

threatened, including legal counsel’s fees and costs, court costs, interest, defense costs, and 

expert witness fees, where the same arise out of, are a consequence of, or are in any way 

attributable to, in whole or in part, the performance of the Contract by Contractor or by any 

individual or agency for which Contractor is legally liable, including, but not limited to, officers, 

agents, employees, or subcontractors of Contractor. 

 

18. Contractor's Insurance:  Concurrently with the execution hereof, Contractor shall furnish City 

with satisfactory proof of carriage of the insurance required under this section, and that Contractor shall 

give City at least thirty (30) days prior notice of the cancellation of any policy during the Term of this 

contract.  Contractor shall not commence work under this Agreement until Contractor has obtained 

City’s approval regarding all insurance requirements, forms, endorsements, amounts, and carrier 

ratings, nor shall Contractor allow any subcontractor to commence work on a subcontract until all 

similar insurance required of the subcontractor shall have been so obtained and approved.  Contractor 

shall procure and maintain for the duration of the Contract insurance against claims for injuries to 

persons or damages to property which may arise from or in connection with the performance of the 
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Services hereunder by Contractor, its agents, representatives, employees or subcontractors.  Failure to 

maintain or renew coverage or to provide evidence of renewal may constitute a material breach of the 

Contract.  Any available insurance proceeds in excess of the specified minimum limits and coverage 

shall be available to City. The City of Turlock shall be named as a certificate holder. 

 

(a) Commercial General Liability Insurance.  Contractor shall maintain commercial 

general liability insurance with coverage at least as broad as Insurance Services Office form 

CG 00 01, in an amount not less than Two Million Dollars ($2,000,000.00) per occurrence, 

Four Million Dollars ($4,000,000.00) general aggregate, and Two Million Dollars 

($2,000,000.00) products and completed operations for bodily injury, personal injury, and 

property damage, including, without limitation, blanket contractual liability and coverage 

for explosion, collapse, and underground property damage hazards. The general aggregate 

limit shall apply separately to this Project or the general aggregate shall be doubled. The 

policy shall contain, or be endorsed to contain, the following provisions: 

 

(1) City, its elective and appointive boards, officers, agents, employees, and 

volunteers are to be covered as additional insureds with respect to liability arising 

out of work or operations performed by or on behalf of Contractor, including 

materials, parts or equipment furnished in connection with such work or 

operations. The coverage shall be provided in the form of an endorsement to 

Contractor’s insurance (at least as broad as CG 20 10 for ongoing operations and 

CG 20 37 for products/completed operations for construction services). The City 

shall be named as a certificate holder on the Certificate of Insurance.  

 

(2) For any claims related to the Project, Contractor’s insurance coverage shall allow 

and be endorsed primary insurance as respects City and any insurance or self-

insurance maintained by City shall be excess of Contractor’s insurance and shall 

not contribute with it. 

 

(3) In the event of cancellation, non-renewal, or material change that reduces or 

restricts the insurance coverage afforded to City under the Contract, the insurer, 

broker/producer, or Contractor shall provide City with thirty (30) days’ prior 

written notice of such cancellation, non-renewal, or material change. 

 

(4) Coverage shall not extend to any indemnity coverage for the sole negligence of 

the additional insured in any case where an agreement to indemnify the additional 

insured would be invalid under Subdivision (b) of Section 2782 of the Civil Code. 

 

(b) Workers’ Compensation Insurance.  Contractor shall maintain Workers’ 

Compensation Insurance (Statutory Limits) and Employer’s Liability Insurance with limits 

of at least One Million Dollars ($1,000,000.00) each accident, One Million Dollars 

($1,000,000.00) by disease-policy limit, and One Million Dollars ($1,000,000.00) by 

disease-each employee.  Contractor shall submit to City, along with the Certificate of 

Insurance a Waiver of Subrogation endorsement in favor of the City, its offices, agents, 

employees, and volunteers. 
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(c) Commercial Automobile Liability Insurance. Contractor shall maintain 

commercial automobile liability insurance using ISO Business Auto Coverage form CA 00 

01, or the exact equivalent, with a limit of no less than Two Million Dollars ($2,000,000.00) 

each accident for owned, leased, hired, non-owned, and borrowed automobiles.  The policy 

shall provide and be endorsed that the City, its officials, officers, agents, employees, and 

volunteers are included or named as additional insureds. If Contractor owns no vehicles, 

this requirement may be met through a non-owned auto coverage or an endorsement to the 

CGL policy. 

 

(d) Builder’s Risk Insurance.  [Intentionally Omitted]  

 

(e) Contractors Pollution Insurance.  Pollution Coverage shall be maintained on a 

Contractors Pollution Liability form, or other form acceptable to City, providing coverage 

for liability arising out of sudden, accidental, and gradual pollution and remediation.  The 

policy limit shall be no less than Two Million Dollars ($2,000,000.00) per claim.  All 

activities contemplated in the Contract shall be specifically scheduled on the policy as 

“covered operations.”  The policy shall provide coverage for the hauling of waste from the 

Project site to the final disposal location, including non-owned disposal sites. The policy 

shall provide and be endorsed to include the City, its officials, officers, agents, employees, 

and volunteers as insureds. 

 

(f) Professional Liability Insurance.  [Intentionally Omitted]  

 

(g) Umbrella or Excess Policy.  Contractor may use Umbrella or Excess Policies to 

provide the liability limits as required in this agreement.  This form of insurance will be 

acceptable provided that all of the Primary and Umbrella or Excess Policies shall provide 

all of the insurance coverages herein required.  The Umbrella or Excess policies shall be 

provided on a true “following form” or broader coverage basis, with coverage at least as 

broad as provided on the underlying policies of insurance.  No coverage or insurance 

policies maintained by the Additional Insureds, whether primary or excess, and which also 

apply to a loss covered hereunder, shall be called upon to contribute to a loss until the 

Contractor’s primary and excess liability policies are exhausted. 

 

(h) Deductibles and Self-Insured Retentions.  Upon request of City, any deductibles 

or self-insured retentions must be declared to and approved by City.  At the option of City, 

either: (1) the insurer shall reduce or eliminate such deductibles or self-insured retentions 

as respects City and City’s Agents; or (2) Contractor shall provide a financial guarantee 

satisfactory to City guaranteeing payment of losses and related investigations, claim 

administration, and defense expenses. 

 

(i) Acceptability of Insurers.  Insurance is to be placed with insurers admitted in 

California with a current A.M. Best’s rating of no less than A-:VII or with an insurer to 

which City has provided prior approval. 

 

(j) Verification of Coverage.  Contractor shall furnish City with original certificates 

and amendatory endorsements or copies of the applicable policy language effecting 

coverage required by this Section 18.  All certificates and endorsements are to be received 
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and approved by City before work commences.  However, failure to obtain the required 

documents prior to the work beginning shall not waive Contractor’s obligation to provide 

them.  City reserves the right, at any time, to require complete, certified copies of all required 

insurance policies and endorsements. 

 

(k) Waiver of Subrogation.  With the exception of professional liability, Contractor 

hereby agrees to waive subrogation which any insurer of Contractor may acquire from 

Contractor by virtue of the payment of any loss. The commercial general liability policy, 

automobile liability policy, and workers’ compensation policy shall be endorsed to contain 

a waiver of subrogation in favor of City for all work performed by Contractor, its agents, 

employees, independent contractors and subcontractors.  Contractor shall provide written 

proof of waiver of subrogation in the Certificate of Insurance. Additionally, Contractor 

agrees to obtain any available endorsements that may be necessary to effectuate this waiver 

of subrogation.  

 

(l) Subcontractors.  Contractor shall ensure all subcontractors furnish separate 

certificates and endorsements for each subcontractor.  All coverages for subcontractors shall 

be subject to all of the requirements stated herein. 

 

19. Ownership of Work Product:  Any and all work, artwork, copy, posters, billboards, 

photographs, videotapes, audiotapes, systems designs, software, reports, designs, specifications, 

drawings, diagrams, surveys, source codes, professional or technical information or data, photographs, 

notes, letters, emails, or any original works of authorship created by contractor or its subcontractors or 

subcontractors in connection with Services performed under the Contract (“Work Product”) shall be 

works for hire as defined under Title 17 of the United States Code, and all copyrights in such works are 

the property of City.  In the event that it is ever determined that any Work Product created by Contractor 

or its subcontractors or subcontractors under the Contract are not works for hire under U.S. law, 

Contractor hereby assigns all copyrights to such Work Product to City.  With the prior written approval 

of the City Engineer, Contractor may retain and use copies of such Work Product for reference and as 

documentation of its experience and capabilities. 

 

All Work Product shall become the property of City irrespective of where located or stored and 

Contractor agrees to deliver all such documents and information to City, without charge and in whatever 

form it exists, upon the Final Completion Date, as may be extended.  Contractor shall have no 

ownership interest in such Work Product. 

 

All Work Product of Contractor under the Contract, including written information which City will cause 

to be distributed for either internal or public circulation, including both preliminary and final drafts, 

shall be delivered to City in both printed and electronic form, or as may be specific in Exhibit A. 

 

When the Contract is terminated, Contractor agrees to return to City all documents, drawings, 

photographs, and other written or graphic material, however produced, that it received from City or 

City’s Agents, in connection with the performance of its Services under the Contract.  All materials 

shall be returned in the same condition as received. 

 

20. Taxes:  Payment of any taxes, including California sales and use taxes, levied upon the 

Contract, the transaction, or the Services or goods delivered pursuant hereto, shall be the obligation of 
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Contractor.  Contractor shall cooperate with City to the full extent possible to maximize the local 

allocation of California sales and use tax to City.  Such cooperation shall include, but not be limited to: 

(a) Use Tax Direct Payment Permits.  Contractor shall apply for, obtain, and 

utilize, to the maximum extent reasonable, a California Use Tax Direct Payment Permit. 

 

(b) Purchases of $500,000 or More.  Contractor shall require vendors and suppliers 

located outside California from whom Contractor makes purchases of $500,000 or more to 

allocate the use tax to City. 

 

21. Independent Contractor:  At all times during the Term of the Contract, Contractor shall be 

deemed to be an independent contractor and shall be wholly responsible for the manner in which 

Contractor performs the Services required under the Contract.  Contractor shall be liable for its acts and 

omissions, and those of its employees, contractors, subcontractors, representatives, volunteers, and its 

agents.  Nothing contained herein shall be construed as creating an employment, agency, or partnership 

relationship between City and Contractor.  City shall have the right to control Contractor only insofar 

as the result of Contractor’s Services rendered pursuant to the Contract; however, City shall not have 

the right to control the means by which Contractor accomplishes Services rendered pursuant to the 

Contract. 

 

22. Contractor Not Agent:  Except as City may specify in writing, Contractor shall have no 

authority, express or implied, to act on behalf of City in any capacity whatsoever as an agent.  

Contractor shall have no authority, express or implied, pursuant to the Contract to bind City to any 

obligation whatsoever. 

 

23. Arbitration of Disputes:  All claims, disputes, and other matters in question between City and 

Contractor arising out of, or relating to, this Contract or the breach thereof, including claims of 

Contractor for extra compensation of Services related to the project, shall be decided by arbitration 

before a single arbitrator in accordance with the provisions of Sections 1281 through 1284.2 of the 

Code of Civil Procedure (the “Arbitration Laws”) unless the Parties mutually agree otherwise.  The 

provisions of Section 1283.05 of the Arbitration Laws apply to any arbitration proceeding except as 

otherwise provided in the Contract.  The arbitrator shall have authority to decide all issues between the 

Parties including, but not limited to, claims for extras, delay, and liquidated damages, if any, provided 

for the Contract, matters involving defects in the Services performed by Contractor or its 

subcontractors, rights to payment, and whether the necessary procedures for arbitration have been 

followed.  The award rendered by the arbitrator shall be final and judgment may be entered upon it in 

accordance with applicable law in any court having competent jurisdiction thereof. 

 

Notice of the demand for arbitration shall be filed in writing with the other Party.  The demand for 

arbitration shall be made within a reasonable time after the claim, dispute, or other matter in question 

has arisen, and in no event shall it be made after the date when institution of legal or equitable 

proceedings based on such claim, dispute, or other matter in question would be barred by the applicable 

statute of limitations. 

 

The parties shall jointly appoint an arbitrator within fifteen (15) calendar days of the date of giving the 

notice of the demand for arbitration.  If the Parties are unable to jointly agree upon the appointment of 

an arbitrator within said fifteen (15) calendar day period, and do not agree in writing to extend said 
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period for a fixed period, then either Party may seek to have the arbitrator appointed by the Superior 

Court of Stanislaus County in accordance with the Arbitration Laws. 

 

If any proceeding is brought to contest the right to arbitrate and it is determined that such right exists, 

the losing Party shall pay all costs and attorney’s fees incurred by the prevailing Party. 

 

In addition to the other rules of law which may be applicable to any arbitration hereunder, the following 

shall apply: 

 

(a) Promptly upon the filing of the arbitration, each Party shall be required to set 

forth in writing and to serve upon each other Party a detailed statement of its contentions of fact 

and law. 

 

(b) All Parties to the arbitration shall be entitled to the discovery procedures 

provided under Section 1283.05 of the California Code of Civil Procedure. 

 

(c) The arbitration shall be commenced and conducted as expeditiously as possible 

consistent with affording reasonable discovery as provided herein. 

 

(d) These additional rules shall be implemented and applied by the arbitrator. 

 

The costs of arbitration shall be borne by the Parties as determined by the arbitrator, but each Party 

shall bear its own attorney’s fees associated with the dispute with the other Party and to the arbitration. 

 

All administrative remedies required under Section 9 of this Agreement or pursuant to Public Contract 

Code section 9204, or required by any other law, shall be exhausted prior to commencement of any 

arbitration under this Section 23. 

 

24. Provisions Cumulative:  The provisions of the Contract are cumulative, and in addition to and 

not in limitation of, any other rights or remedies available to City. 

 

 

25. Notices:  All notices shall be in writing and delivered in person or transmitted by certified mail, 

postage prepaid.  Any Party hereto may at any time, by giving ten (10) days’ written notice to the other 

Party hereto, designate any other address in substitution of the address to which such notice or 

communication shall be given.  Such notices or communications shall be given to the Parties at their 

addresses set forth below.   

 

 

If to City: City of Turlock 

Attn:  City Engineer 

156 S. Broadway, Suite 150 

Turlock, CA  95380-5461 

 

With courtesy copies to: City of Turlock, City Attorney’s Office 

Attn: George A. Petrulakis, City Attorney 
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156 S. Broadway, Suite 230 

Turlock, CA 95380-5456 

 

 

If to Contractor: _____________________ 

_____________________ 

_____________________ 

 

If to Contractor’s Sureties: _____________________ 

_____________________ 

_____________________ 

_____________________ 

 

 

 

26. City Contract Administrator:  The City’s contract administrator and contact person for this 

Agreement is: 

 

   Oscar Molina, E.I.T. 

   City of Turlock Engineering Division 

   156 S. Broadway, Suite 150 

   Turlock, California 95380-5461 

   Telephone: (209) 668-5366____ 

   E-mail: omolina@turlock.ca.us 

 

27. Interpretation:  As used herein, any gender includes each other gender, the singular includes 

the plural and vice versa. 

 

28. Antitrust Claims:  Contractor or its subcontractors offer and agree to assign to City all rights, 

title, and interest to any causes of action under Section Four of the Clayton Act and the Cartwright Act 

concerning antitrust claims. 

 

29. Use of City Project Number:  Contractor or its subcontractors agree to use the aforementioned 

City project number on all maps, drawings, submittals, billing, and written correspondence that involve 

City staff or contracted consultants.  Nothing in this section shall preclude Contractor or its 

subcontractors from using their own project numbers for their own internal use. 

 

30. No Conflict of Interest:  Contractor represents that no conflict of interest will be created under 

state or federal law by entering into or in carrying out the Contract. 

 

31. Confidentiality:  Contractor understands and agrees that, in the performance of Services under 

the Contract, or in the contemplation thereof, Contractor may have access to private or confidential 

information that may be owned or controlled by City and that such information may contain proprietary 

or confidential details, the disclosure of which to third parties may be damaging to City (“Confidential 

Information”).  Contractor shall not, either during or after the Term, disclose to any third party any 

Confidential Information without the prior written consent of City.  If City gives Contractor written 

authorization to make any such disclosure, Contractor shall do so only within the limits and to the extent 
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of that authorization.  Contractor may be directed or advised by the City Attorney on various matters 

relating to the performance of Services on the Project or on other matters pertaining to the Project, and 

in such event, Contractor agrees that it will treat all communications between itself, its employees, and 

its subcontracts as being communications which are within the attorney-client privilege. 

 

32. Modification.  No alteration, amendment, modification, or termination of the Contract shall be 

valid unless made in writing and executed by all Parties to the Contract. 

 

33. Waiver:  No covenant, term, or condition or the breach thereof shall be deemed waived, except 

by written consent of the Party against whom the waiver is claimed, and any waiver of the breach of 

any covenant, term, or condition shall not be deemed to be a waiver of any preceding or succeeding 

breach of the same or any other covenant, term, or condition. 

 

34. Assignment:  No Party to the Contract shall assign, transfer, or otherwise dispose of this 

Agreement in whole or in party to any individual, firm, or corporation without the prior written consent 

of the other Party.  Subject to the foregoing provisions, the Contract shall be binding upon, and inure 

to the benefit of, the respective successors and assigns of the Parties hereto. 

 

35. Authority:  All Parties to this Agreement warrant and represent that they have the power and 

authority to enter into this Agreement and the names, titles, and capacities herein stated on behalf of 

any entities, persons, states, or firms represented or purported to be represented by such entities, person, 

states, or firms and that all former requirements necessary or required by state or federal law in order 

to enter into the Contract have been fully complied with.  Further, by entering into this Agreement, 

neither Party hereto shall have breached the terms or conditions of any other contract or agreement to 

which such Party is obligated, which such breach would have a material effect hereon. 

 

36. Governing Law:  The Contract shall be governed and construed in accordance with the laws 

of the state of California. 

 

37. Severability:  If the Contract in its entirety is determined by an arbitrator or a court of 

competent jurisdiction to be invalid or unenforceable, the Contract shall automatically terminate as of 

the date of final entry of judgment.  If any provision of the Contract shall be determined to be invalid 

and unenforceable, or if any provision of the Contract is rendered invalid or unenforceable according 

the terms of any federal or state statute, which becomes effective after the Effective Date of this 

Agreement, the remaining provisions shall continue in full force and effect and shall be construed to 

give effect to the intent of this Agreement. 

 

38. Execution and Counterparts:  This Agreement may be executed simultaneously and, in 

several counterparts, each of which shall be deemed an original but together shall constitute one and 

the same instrument. The Parties agree that this Agreement and any other documents to be delivered in 

connection herewith may be electronically signed utilizing services such as DocuSign and Nitro Sign, 

or by transmitting signatures in pdf or similar format, and that any electronic signatures appearing on 

this Agreement or such other documents are the same as handwritten signatures for the purposes of 

validity, enforceability, and admissibility.  

 

39. Mandatory and Permissive:  “Shall” and “will” and “agrees” are mandatory.  “May” and 

“can” are permissive. 
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40. Headings:  Headings used in this Agreement are for reference purposes only and shall not be 

considered in construing this Agreement. 

 

41. Attorney’s Fees and Costs:  Except as expressly provided for in Section 23 of this Agreement, 

if any action at law or in equity, including action for declaratory relief, is brought to enforce or interpret 

the provisions of the Contract, the prevailing Party shall be entitled to reasonable attorney’s fees and 

costs, which may be set by the court in the same action or in a separate action brought for that purpose, 

in addition to any other relief to which such Party may be entitled. 

 

42. Necessary Acts and Further Assurances:  The Parties shall, at their own cost and expense, 

execute and deliver such further documents and instruments and shall take such other actions as may 

be reasonably required or appropriate to evidence or carry out the intent and purposes of the Contract. 

 

43. Recitals: The recitals set forth above (“Recitals”) are true and correct and are hereby 

incorporated into and made part of this Agreement by this reference.  In the event of any inconsistency 

between the Recitals and Section 1 through 43 of this Agreement, Sections 1 through 43 shall prevail. 

 

[Signatures on Following Page] 
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IN WITNESS WHEREOF, two identical counterparts of this agreement, consisting of a total 

of ___ pages, each of which counterparts shall for all purposes be deemed an original of said agreement, 

have been duly executed by the parties hereinabove named, on the day and year first herein above 

written. 

 

CONTRACTOR CITY OF TURLOCK, a municipal corporation 

 

By:  ____________________________ By: _____________________________ 

   Susan E. Borrego, Interim City Manager 

_______________________________   

Print Name Date: ____________________________   

   

Address:_________________________  

_______________________________ APPROVED AS TO SUFFICIENCY: 

_______________________________ 

Phone: __________________________ By: _____________________________ 

  William D. Morris, RCE, PLS, City Engineer 

Date: ___________________________   

 By: _____________________________ 

  Christopher Fisher, Municipal Services 

Director 

  

Federal Tax ID or Social Security No:   

 APPROVED AS TO FORM: 

_______________________________   

 By: _____________________________ 

  George A. Petrulakis, City Attorney 

DIR Registration Number: 

  

_______________________________ ATTEST:  

 

Affix Contractor’s Seal Here  By: _____________________________  

  Nichole Fiez, City Clerk 
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EXHIBIT A 
CONTRACTOR’S PROPOSAL FOR SERVICES 
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EXHIBIT B 
PAYMENT BY FORCE ACCOUNT 

 

For work paid by force account, the City Engineer compares City’s records to Contractor’s daily force 

account work report.  When the City Engineer and Contractor agree on the contents of the daily force 

account work reports, the City Engineer accepts the report and City pays for the work. If the records 

differ, City pays for the work based only on the information shown on City’s records.  If a subcontractor 

performs work at force account, work paid at force account will be accepted at an additional 2 percent 

(2%) markup to the total cost of that work, including markups, as reimbursement for additional 

administrative costs.  The markups specified in labor, materials, and equipment includes compensation 

for all delay costs, overhead costs, and profit.  If an item's unit price is adjusted for work-character 

changes, City excludes Contractor’s cost of determining the adjustment.  Payment for owner-operated 

labor and equipment is made at the market-priced invoice submitted. 

 

A. Labor.  Labor payment is full compensation for the cost of labor used in the direct performance 

of the work plus a fifteen percent (15%) markup, as set forth below, and consistent with California 

Labor Code section 1770 et seq. Force account labor payment consists of: 

 

1. Employer payment to the worker for: 

 

1.1 Basic hourly wage 

1.2 Health and welfare 

1.3 Pension 

1.4 Vacation 

1.5 Training 

1.6 Other State and federal recognized fringe benefit payments 

 

2. Labor surcharge percentage in Labor Surcharge and Equipment Rental Rates current 

during the work paid at force account for: 

 

2.1 Workers' compensation insurance 

2.2 Social security 

2.3 Medicare 

2.4 Federal unemployment insurance 

2.5 State unemployment insurance 

2.6 State training taxes 

 

3. Subsistence and travel allowances paid to the workers 

 

4. Employer payment to supervisors, if authorized 

 

The fifteen percent (15%) markup consists of payment for all overhead costs related to labor but not 

designated as costs of labor used in the direct performance of the work including: 

 

(a) Home office overhead 

(b) Field office overhead 

(c) Bond costs 
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(d) Profit 

(e) Labor liability insurance 

(f) Other fixed or administrative costs that are not costs of labor used in the direct 

performance of the work 

 

B. Materials.  Material payment is full compensation for materials the Contractor furnishes and 

uses in the work.  The City Engineer determines the cost based on the material purchase price, including 

delivery charges, except: 

 

1. A fifteen percent (15%) markup is added; 

 

2. Supplier discounts are subtracted whether the Contractor takes them or not; 

 

3. If the City Engineer believes the material purchase prices are excessive, City pays the 

lowest current wholesale price for a similar material quantity; 

 

4. If Contractor procured the materials from a source Contractor wholly or partially own, 

the determined cost is based on the lower of the: 

 

4.1 Price paid by the purchaser for similar materials from that source on Contract 

items; and 

4.2 Current wholesale price for those materials; 

 

5 If Contractor does not submit a material cost record within thirty (30) days of billing, 

the determined cost is based on the lowest wholesale price: 

 

5.1 During that period 

5.2 In the quantities used 

 

C. Equipment Rental.  Equipment rental payment is full compensation for: 

 

1. Rental equipment costs, including moving rental equipment to and from the change 

order work site using its own power. 

 

2. Transport equipment costs for rental equipment that cannot be transported economically 

using its own power. No payment is made during transport for the transported 

equipment. 

 

3. Fifteen percent (15%) percent markup. 

 

If Contractor wants to return the equipment to a location other than its original location, the payment 

to move the equipment must not exceed the cost of returning the equipment to its original location.  If 

Contractor uses the equipment for work other than work paid by force account, the transportation cost 

is included in the other work. 

 

Before moving or loading the equipment, Contractor must obtain authorization for the equipment 

rental's original location. 
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The City Engineer determines rental costs: 

 

1. Using rates in Labor Surcharge and Equipment Rental Rates: 

 

1.1. By classifying equipment using manufacturer's ratings and manufacturer-

approved changes. 

1.2. Current during the work paid by force account. 

1.3. Regardless of equipment ownership but City uses the rental document rates or 

minimum rental cost terms if: 

1.3.1. Rented from equipment business Contractor does not own. 

1.3.2. The Labor Surcharge and Equipment Rental Rates hourly rate is $10.00 

per hour or less. 

 

2. Using rates established by the City Engineer for equipment not listed in Labor 

Surcharge and Equipment Rental Rates.  Contractor may submit cost information that 

helps the City Engineer establish the rental rate but City uses the rental document rates 

or minimum rental cost terms if: 

2.1. Rented from equipment business Contractor does not own. 

2.2. The City Engineer establishes a rate of $10.00 per hour or less. 

 

3. Using rates for transport equipment not exceeding the hourly rates charged by 

established haulers. 

 

Equipment rental rates include the cost of: 

1. Fuel 7. Repairs and maintenance 

2. Oil 8. Depreciation 

3. Lubrication 9. Storage 

4. Supplies 10. Insurance 

5. Small tools that are not consumed by use 11. Incidentals 

6. Necessary attachments  

 

City pays for small tools consumed by use. The City Engineer determines payment for small tools 

consumed by use based on Contractor-submitted invoices. 

 

The City Engineer may authorize rates in excess of those in the Labor Surcharge and Equipment Rental 

Rates if: 

 

1. Contractor submits a request to use rented equipment 

2. Equipment is not available from Contractor’s normal sources or from one of 

Contractor’s subcontractors 

3. Rented equipment is from an independent rental company 

4. Proposed equipment rental rate is reasonable 

5. The City Engineer authorizes the equipment source and the rental rate before Contractor 

uses the equipment 
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D. Equipment on the Job Site.  For equipment on the job site at the time required to perform work 

paid by force account, the time paid is the time: 

 

1. To move the equipment to the location of work paid by force account plus an equal 

amount of time to move the equipment to another location on the job site when the work 

paid by force account is completed 

 

2. To load and unload equipment 

 

3. Equipment is operated to perform work paid by force account and: 

3.1. Hourly rates are paid in 1/2-hour increments 

3.2. Daily rates are paid in 1/2-day increments 

 

E. Equipment Not on the Job Site Required for Original-Contract Work.  For equipment not 

on the job site at the time required to perform work paid by force account and required for original-

Contract work, the time paid is the time the equipment is operated to perform work paid by force 

account and the time to move the equipment to a location on the job site when the work paid by force 

account is completed. 

 

The minimum total time paid is: 

 

1. 1 day if daily rates are paid 

2. 8 hours if hourly rates are paid 

 

If daily rates are recorded, equipment: 

 

1. Idled is paid as 1/2 day 

2. Operated four (4) hours or less is paid as 1/2 day 

3. Operated four (4) hours or more is paid as one (1) day 

 

If the minimum total time exceeds eight (8) hours and if hourly rates are listed, City rounds up hours 

operated to the nearest 1/2-hour increment and pays based on the hours shown in the following table. 

The table does not apply when equipment is not operated due to breakdowns, in which case rental hours 

are the hours the equipment was operated. 

Equipment Rental Hours 

Hours 

operated 

Hours 

paid 

0.0 4.00 

0.5 4.25 

1.0 4.50 

1.5 4.75 

2.0 5.00 

2.5 5.25 

3.0 5.50 

3.5 5.75 

4.0 6.00 
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4.5 6.25 

5.0 6.50 

5.5 6.75 

6.0 7.00 

6.5 7.25 

7.0 7.5 

7.5 7.75 

≥8.0 hours 

used 

 

F. Equipment Not on the Job Site Not Required for Original-Contract Work.  For equipment 

not on the job site at the time required to perform work paid by force account and not required for 

original-Contract work, the time paid is the time: 

 

1. To move the equipment to the location of work paid by force account plus an equal 

amount of time to return the equipment to its source when the work paid by force account 

is completed 

 

2. To load and unload equipment 

 

3. Equipment is operated to perform work paid by force account 

 

G. Non-Owner-Operated Dump Truck Rental.  Contractor shall submit the rental rate for non-

owner-operated dump truck rental to City.  The City Engineer shall determine the payment rate.  

Payment for non-owner-operated dump truck rental is for the cost of renting a dump truck, including 

its driver.  For the purpose of markup payment only, the non-owner-operated dump truck is rental 

equipment and the owner is a subcontractor. 

 

The above markups shall constitute full compensation for all home office overhead, field office 

overhead, bond costs, profit, labor liability insurance, and other fixed or administrative costs that are 

not costs specifically designated as cost or equipment rental as stated above.  The total payment made 

as provided above shall be deemed to be the actual cost of the work and shall constitute full 

compensation therefor. 

 

When extra work to be paid for on a force account basis is performed by a subcontractor, an additional 

markup of 2 percent (2%) will be added to the total cost of that extra work including all markups 

specified in this Section.  The additional 2 percent (2%) markup shall reimburse Contractor for 

additional administrative costs, and no other additional payment will be made by reason of performance 

of the extra work by a subcontractor. 
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EXHIBIT C 

WORKERS’ COMPENSATION INSURANCE CERTIFICATION 

 

 

Pursuant to Section 18(b) of the Agreement, Contractor certifies as follows: 

 

 

I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be 

insured against liability for worker’s compensation or to undertake self-insurance in accordance with 

the provisions of that code, and I will comply with such provisions before commencing the performance 

of the work of this contract. 

 

 

Signed:                 Date:        

 

         

  (Typed or Printed Name) 

 

 

 

Business Address (Street Address, City, State & Zip Code): 

 

         

 

         

 

         

 

 

 

 

Business Phone:    (        )       
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EXHIBIT D 

PERFORMANCE BOND 

 

KNOW ALL MEN BY THESE PRESENTS: 

 

WHEREAS, the City of Turlock, State of California, has awarded to _________________________, 

hereinafter designated as the “Principal,” a contract for Project No. 21-003, “Fulkerth  Road 

Widening ”; and, 

 

WHEREAS, said Principal is required under the terms of said contract to furnish a bond for the faithful 

performance of said contract. 

 

NOW, THEREFORE, we the Principal, and        as Surety, are held 

and firmly bound unto the City of Turlock in the penal sum of 

_____________________________________ ($_____________), lawful money of the United States 

for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, 

administrators, successors, or assigns jointly and severally, firmly by these presents. 

 

THE CONDITION OF THIS OBLIGATION IS SUCH, that if the above bounden Principal, or 

Principal’s heirs, executors, administrators, successors, or assigns, shall in all things stand to and abide 

by, and well and truly keep and perform the covenants, conditions, and agreements in said contract and 

any alteration thereof made as therein provided, on the Principal’s part, to be kept and performed at the 

time and in the manner therein specified and in all respects according to their true intent and meaning; 

and shall defend, indemnify and save harmless the City of Turlock, its officers and agents as therein 

stipulated, then this obligation shall become null and void;  otherwise it shall be and remain in full force 

and virtue. 

 

And the Surety, for value received hereby stipulates and agrees that, in accordance with the Plans, 

Standard Specifications, Special Provisions, and other contract documents, no change, extension of 

time, alteration, or addition to the terms of the contract, or to the work to be performed hereunder, or 

to the specifications accompanying the same shall in anywise affect its obligations on this bond, and it 

does hereby waive notice of any such change, extension of time, alteration of additions to the terms of 

the Contract to the work, or to the specifications. 

 

The City of Turlock reserves the right to refuse use of any Contractor assigned by any surety to 

complete the work. 

 

 [Signatures on Following Page] 
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IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their 

seals this __________ day of _______________, 20__, the name and corporate seals of each corporate 

party being hereto affixed and these presents duly signed by its undersigned representative, pursuant to 

authority of its governing body. 

 

 

 

(Corporate Seal)   Principal          

 

     By           

 

   Title           

 

 

(Attach Notarial Acknowledgment) 

 

 

 

(Corporate Seal)   Surety          

      

     Address          

 

     Phone No.:  (      )    Fax No.:  (    )    

 

     By           

        Attorneys-in-Fact 

 

   Title           

 

 

(Attach Notarial Acknowledgment) 

 

 

NOTE TO SURETY COMPANY:  There must be submitted a certified copy of unrevoked 

resolution of authority for the attorneys-in-fact. 

 

(Seal)     Witness          

 

 

Approved as to form: 

 

 

      

Risk Manager  
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EXHIBIT E 

PAYMENT BOND 

 

 

KNOW ALL MEN BY THESE PRESENTS: 

 

WHEREAS, the City of Turlock, a municipal corporation, has awarded to ___________________, 

hereinafter designated as the “Principal”, a contract for Project No. 21-003, “Fulkerth  Road 

Widening ”; and  

 

WHEREAS, said Principal is required to furnish a bond in connection with said contract, to secure 

payment of claims of laborers, mechanics, or materialmen employed on work under said contract, as 

provided by law. 

 

NOW, THEREFORE, we the undersigned Principal and Surety are held and firmly bound unto the 

City of Turlock in the sum of ____________________________________________ ($_________), 

said sum being equal to the estimated amount payable by said City of Turlock under the terms of the 

contract, for which payment well and truly to be made, we bind ourselves, our heirs, executors, 

administrators, successors, or assigns jointly and severally, firmly by these presents. 

 

THE CONDITIONS OF THIS OBLIGATION ARE SUCH that if said Principal, or Principal’s heirs, 

executors, administrators, successors, or assigns, or subcontractors shall fail to pay for any material, 

provisions, provender, or other supplies, implements, or machinery used in, upon, for or about the 

performance of the work contracted to be done, or for any work or labor thereon of any kind, or for 

amounts due under the Unemployment Insurance Code with respect to such work or labor, or for any 

amounts required to be deducted, withheld, and paid over to the Franchise Tax Board from these wages 

of employees of the Contractor and Contractor’s subcontractors pursuant to the Revenue and Taxation 

Code, with respect to such work and labor, the Surety or Sureties hereon will pay for the same in an 

amount not exceeding the sum specified in this bond, otherwise the above obligation shall be void.  In 

case suit is brought upon this bond, said Surety will pay a reasonable attorney’s fee to be fixed by the 

court. 

 

This bond shall inure to the benefit of any and all persons, companies, and corporations entitled to file 

claims under Section 3138 of the Civil Code of the State of California so as to give a right of action to 

them or their assigns in any suit brought upon this bond. 

 

Said Surety, for value received, hereby stipulates and agrees that, in accordance with the Plans, 

Standard Specifications, Special Provisions, and other Contract Documents, no change, extension of 

time, alteration or addition to the terms of the contract, or to the work to be performed there under, or 

to the specifications accompanying the same, shall in anywise affect its obligations on this bond, and 

it does hereby waive notice of any such change, extension of time, alteration or addition to the terms 

of the contract, or to the work, or to the specifications. 

 

[Signatures on Following Page] 
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IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their 

seals this ___________ day of ________________, 20__, the name and corporate seals of each 

corporate party being hereto affixed and these presents duly signed by its undersigned representative, 

pursuant to authority of its governing body. 

 

(Corporate Seal)   Principal          

 

     By           

 

   Title           

 

(Attach Notarial Acknowledgment) 

 

 

 

 

(Corporate Seal)   Surety          

      

     Address          

 

     Phone No.:  (      )    Fax No.:  (    )    

 

     By           

        Attorneys-in-Fact 

 

   Title           

 

(Attach Notarial Acknowledgment) 

 

 

NOTE TO SURETY COMPANY:  There must be submitted a certified copy of unrevoked 

resolution of authority for the attorneys-in-fact. 

 

 

(Seal)     Witness          

 

 

Approved as to form: 

 

      

Risk Manager  

 

 

 

  

  



 

50 

 

SPECIAL PROVISIONS 

 
City Project No: 21-003 

 
Fulkerth  Road Widening

 

SECTION 1 SPECIFICATIONS AND PLANS 
 
SPECIAL NOTES: 
1. Official bid documents including plans and specifications are available online at 

http://www.cityofturlock.org/capitalprojects. All bids submitted for this project must conform to 
the requirements of the official bid documents. 

 
1.01 HIERARCHY OF CONTRACT DOCUMENTS: 
The work described herein shall be done in accordance with the current City of Turlock Standard 
Specifications and the current edition of the State of California, Department of Transportation Standard 
Specifications and Standard Plans in effect on the date that the bid was submitted by the Contractor and 
in accordance with the following Special Provisions. 
 
The Contract Documents are complementary; what is required by one is as binding as if required by all. 
 
It is the intent of the Contract Documents to describe a functionally complete project (or part thereof) to 
be constructed in accordance with the Contract Documents.  Any labor, documentation, services, 
materials, or equipment that may reasonably be inferred from the Contract Documents or from prevailing 
custom or trade usage as being required to produce the intended result will be provided whether or not 
specifically called for at no additional cost to City. 

 
Clarifications and interpretations of the Contract Documents shall be issued by Engineer. 
 
In case of conflict or discrepancy between any of the Contract Documents, the order of documents listed 
below shall be the order of precedence for the purpose of claims review, with the first item listed having 
the highest precedence.  Contractor shall submit a Request for Information (RFI) to the Engineer 
immediately upon discovery of conflicting information in any of the Contract Documents prior to 
proceeding with the work that may be impacted by such conflicting information.   
 

1. Contract Change Order (Modifications or changes last in time are first in precedence). 
2. Addenda to Contract Agreement 
3. Contract Agreement 
4. Permits 
5. Special Provisions 
6. Technical Specifications included in bid specifications as an appendix 
7. Notice Inviting Bids and Instructions to Bidders 
8. Project Drawings 
9. City of Turlock Standard Specifications 
10. City of Turlock Standard Drawings  

http://www.cityofturlock.org/capitalprojects
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11. Caltrans Standard Specifications 
12. Caltrans Standard Plans 

 
With regards to discrepancies or conflicts between written dimensions given on drawings and the scaled 
measurements, the written dimensions shall govern. 
 
With regards to discrepancies or conflicts between large-scale drawings and small-scale drawings, the 
larger scale shall govern. 
 
With regards to discrepancies or conflicts between detailed drawings and referenced standard drawings 
or plans, the detailed drawings shall govern. 
 
In the event where provisions of codes, safety orders, contract documents, referenced manufacturer’s 
specifications or industry standards are in conflict, the more restrictive and higher quality shall govern. 
 
Should it appear that the work to be done or any of the matters relative thereto are not sufficiently detailed 
or explained in these specifications, the special provisions, or the plans, the Contractor shall apply to the 
Engineer in writing for such further explanations as may be necessary and shall conform to them as part 
of the contract.  All responses from the Engineer shall also be in writing.  In the event of any doubt or 
question arising respecting the true meaning of these specifications, the special provisions or the plans, 
reference shall be made to the Engineer, whose decision thereon shall be final. 
 
1.02 CONTRACTOR’S RESPONSIBILITY: 
The Contractor shall examine carefully the site of the work and the plans and specifications therefore.  
The Contractor shall investigate to their satisfaction as to conditions to be encountered, the character, 
quality and quantity of surface, subsurface materials or obstacles to be encountered, the work to be 
performed, materials to be furnished, and as to the requirements of the bid, plans and specifications of the 
contract. 
 
1.03 COMPLETENESS AND ACCURACY OF PLANS AND SPECIFICATIONS: 
Pursuant to the California Public Contract Code, the bidder is required to review architectural or 
engineering plans and specifications prior to submission of a bid, and report any errors and omissions 
noted by Contractor to the Architect, Engineer or Owner five days prior to the bid opening date. 
 

SECTION 2 PROPOSAL REQUIREMENTS AND CONDITIONS 
 
2.01 GENERAL: 
The Contractor’s attention is directed to the “Notice to Contractor” for the date, time and location of the 
mandatory Pre-Bid meeting, if applicable. 
 
The bidder's attention is directed to the provisions in Proposal for this bid for the requirements and 
conditions which the bidder must observe in the preparation of and the submission of the bid. 
 
The bidder's bond shall conform to the bond form in the Bid book for the project and shall be properly 
filled out and executed. The bidder’s bond form included in that book must be used. 
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In conformance with Public Contract Code Section 7106, a Non-Collusion Affidavit is included in the Bid 
book.  Signing the Bid book shall also constitute signature of the Non-Collusion Affidavit. 
 
The contractor, sub recipient, or subcontractor shall not discriminate on the basis of race, color, national 
origin, or sex in the performance of this contract.  The contractor shall carry out applicable requirements 
of Title 49 CFR (Code of Federal Regulations) part 26 in the award and administration of US DOT assisted 
contracts.  Failure by the contractor to carry out these requirements is a material breach of this contract, 
which may result in the termination of this contract or such other remedy, as the recipient deems 
appropriate.  Each subcontract signed by the bidder must include this assurance. 
Failure of the bidder to fulfill the requirements of the Special Provisions for submittals required to be 
furnished after bid opening, including but not limited to escrowed bid documents, where applicable, may 
subject the bidder to a determination of the bidder's responsibility in the event it is the apparent low 
bidder on future public works contracts. 
 
2.02 EXISTING UTILITIES, FACILITIES, AND SITE CONDITIONS: 
The actual sizes, locations and materials of existing utilities and facilities shown on the plans may vary 
from what is shown on the plans.  Attention is directed to the possible existence of underground facilities 
not indicated on the plans or in the special provisions.  Contractor shall be responsible for verifying the 
locations and nature of the existing utilities, protecting them from damage and notifying Engineer of their 
location and nature. 
 
Contractor shall examine carefully the site of the work.  It is assumed that Contractor has investigated and 
is satisfied as to the conditions to be encountered as to the character, quality and quantities of work to be 
performed. 
 
Unless otherwise noted in a geotechnical report made available to the Contractor for the project, 
Contractor shall assume for bidding purposes that near surface native soil material is generally 
homogenous and that soil meets the uniform soil classification of a silty sand (SM) without cementation.   
 
If Contractor believes that any subsurface or physical condition that is uncovered or revealed either:  
 
1. is of such a nature as to establish that any technical data on which Contractor is entitled to rely is 
materially inaccurate; or  
2. is of such a nature as to require a change in the Contract Documents; or  
3. differs materially from that shown or indicated in the Contract Documents; or   
4. is of an unusual nature, and differs materially from conditions ordinarily encountered and 
generally recognized as inherent in work of the character provided for in the Contract Documents;  
 
then Contractor shall, promptly after becoming aware thereof and before further disturbing the subsurface 
or physical conditions or performing any Work in connection therewith, notify Engineer in writing about 
such condition. Contractor shall not further disturb such condition or perform any Work in connection 
therewith until instructed in writing to do so. After receipt of written notice, Engineer will promptly 
review the pertinent condition and advise in writing (with a copy to Contractor) of Engineer’s findings 
and conclusions.  
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The Contract Price or the Contract Times, or both, will be equitably adjusted to the extent that the 
existence of such differing subsurface or physical condition causes an increase or decrease in Contractor’s 
cost of, or time required for, performance of the Work; provided that such condition meets any one or 
more of the categories described in the paragraphs above.  
 
Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times if:  
 
1. Contractor knew of the existence of such conditions prior to the submission of a Bid; or  
2. the existence of such condition could reasonably have been discovered or revealed as a result of 
any examination, investigation, exploration, test, or study of the Site and contiguous areas required by 
the Bidding Requirements or Contract Documents to be conducted by or for Contractor prior to 
Contractor’s submittal of a bid; or  
3. Contractor failed to give the written notice as required above. 
 
Full compensation for furnishing all labor, materials, tools, equipment (including dewatering devices), 
and incidentals, and for doing all the work involved with and/or in verifying existing utilities, facilities, 
site and subsurface conditions as specified above, shall be considered as included in the prices paid for the 
various contract items of work and no additional compensation will be allowed therefore 
 

SECTION 3 AWARD AND EXECUTION OF CONTRACT 
 
3.01 GENERAL: 
The Contractor’s attention is directed to the provisions in the Contract for the requirements and 
conditions concerning award and execution of contract. 
 
The award of the contract, if it be awarded, will be to the lowest responsible bidder whose bid complies 
with all the requirements prescribed. 
 
The contract, in form and contents satisfactory to the City, shall be executed by the successful bidder and 
returned, together with the contract bonds and compensation and public liability policies or certificates, 
within ten (10) days, not including Sundays and legal holidays, after the first publication of the notice of 
award. No proposal shall be considered binding upon the City until the execution of the contract. Failure 
to execute the contract and file acceptable bonds, policies, or certificates as provided herein, within such 
ten (10) day period, shall be just cause for the annulment of the award, and forfeit of proposal guaranty 
to the City as liquidated damages.  The executed contract documents shall be delivered to the following 
address:  
 

Attention: Gloria Aguilar 
City of Turlock, Engineering Division 
156 S Broadway, Suite 150 
Turlock, CA 95380 

 
3.02 PRE-AWARD PROTEST PROCEDURES: 
Failure to strictly comply with the protest procedures delineated below with respect to timeliness or 
protest contents will render a protest untimely and/or inadequate and will result in rejection thereof by 
the City.  Only responsive bidders may submit a pre-award protest for consideration.  Written protests 
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may be either hand delivered or sent by mail.  In the case of hand delivery, the protest must be received 
no later than five (5) calendar days after the bid opening.  In case of mail, the written protest must be 
postmarked no later than five (5) calendar days after the bid opening.  Pre-award protests shall be 
delivered to the following address: 
 

Attention: William Morris, RCE, PLS, City Engineer 
City of Turlock Engineering Division 
156 S Broadway Suite 150 
Turlock, CA 95380 

 
The pre-award protest shall include all of the following: the name of the protester, City project number, 
a detailed description of the specific grounds for protest, any supporting documentation, and the specific 
ruling or relief requested.  The City will respond to the pre-award protest and will provide a written 
determination within ten (10) working days after receiving the pre-award protest. 
 
 

SECTION 4 START OF WORK, TIME OF COMPLETION AND DELAY DAMAGES 
 
4.01 NOTICE TO PROCEED: 
The Notice to Proceed is defined as a letter issued by the City to the Contractor indicating that the Work 
may begin at the designated site and outlines the anticipated construction start and end dates.  The Notice 
to Proceed is issued after award of the Contract by the City Council and after the Contractor has provided 
all bonds, insurance documentation, and any other information required by the project specifications prior 
to beginning the Work. At no time shall construction begin prior to the issuance of the Notice to Proceed.  
Any work performed prior to issuance of the Notice to Proceed shall be done at the Contractor’s own 
risk.  
 
Attention is directed to Section 5, “Time For Performance,” of the Contract. 
 
Attention is directed to Section 5(d), “Delay Damages,” of the Contract. 
 
4.02 PRE-CONSTRUCTION MEETING: 
A pre-construction meeting will be held between Contractor and City prior to the beginning of 
construction.  The exact time and place of this conference will be determined by City after award of the 
construction contract. Contractor’s superintendent, Contractor’s project manager(s), City’s project 
manager, City’s public works inspector, major subcontractors and others involved in performance of the 
Work, are required to be present.   
 
The purpose of the meeting is to establish a working understanding between parties and to discuss the 
construction schedule, review the process for the review of submittals, RFIs, Change Order Requests, 
applications for payment, and other subjects pertinent to execution of the Work.   
 
4.03 COPIES OF CONTRACT DOCUMENTS: 
At the request of the Contractor, City shall furnish up to five (5) hard copies of the project plans and 
specifications.  Contractor may produce additional copies as needed at Contractor’s expense. 
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4.04 STAGING OF MATERIALS AND EQUIPMENT: 
Contractor shall coordinate, arrange, and pay for leasing of area(s) for the staging materials and 
equipment, as necessary.  Any areas utilized for staging shall be included in the Contractor’s Erosion and 
Sediment Control Plan or Storm Water Pollution Prevention Plan (SWPPP).  Contractor shall take pre-
construction photos of staging area(s) to use of the area and shall restore the areas to pre-construction 
conditions prior to completion.   
 
Contractor may contact City personnel to request if there is City-owned land in the vicinity of the project 
available for staging.  The City may grant access to City-owned land for staging, but shall not be obligated 
to do so.  Prior to use of City property for staging purposes, Contractor and City shall execute a License 
Agreement in a form acceptable to the City which shall include provisions for indemnification and required 
insurance coverages.  Contractor is advised that execution of a License Agreement will require time.  
Contractor is encouraged to begin the process early to avoid delay.  City’s processing time for the License 
Agreement shall not be justification for an increase in contract time.   
 
4.05 SUBSTANTIAL COMPLETION: 
Substantial Completion is the stage in the progress of the project when the work is sufficiently complete 
in accordance with the Contract so that the intended purpose of the project has been achieved.  Substantial 
Completion shall include all Work for the Project, except the following: 
 

• Completion of minor punch list items that do not prohibit use of the completed facility for its 
intended use and purpose 

• Delivery of Operations and Maintenance manuals  

• Completion of As-built drawings 
 
When the Contractor considers the project to be substantially complete, the Contractor shall submit a 
request for Engineer’s concurrence in writing and shall attach a list of incomplete work that it considers 
is minor in nature and does not prohibit the use of the completed facility for its intended use and purpose.   
Upon receipt of the Contractor’s request and list of items, the Engineer will inspect and determine 
whether the project is substantially complete within three (3) working days of the request.  If the 
inspection yields that the project is not sufficiently complete, the Engineer will notify the Contractor of 
those items in need of completion or correction before the attainment of Substantial Completion.  Upon 
completion of the remaining items, Contractor shall submit another request for inspection by the 
Engineer.  When Engineer is satisfied that the work is substantially complete, a written notice of 
Substantial Completion shall be transmitted by Engineer to Contractor within 24 hours of the successful 
inspection and shall include a list of all items of work that must be completed by Contractor prior to 
attainment of Final Completion (final punch list).  This final punch list is provided for Contractor’s 
convenience only.  Engineer reserves the right to identify and add to the final punch list as new items may 
be identified as outstanding and in need of the Contractor’s attention.   
 
WARRANTY 
The Contractor shall guarantee the work in general for a period of one (1) year beginning on the date 
Substantial Completion is attained.  The Contractor shall not be required to perform any further work 
thereon beyond the said one year, except upon such items noted otherwise in the project plans, Special 
Provisions, or Technical Specifications.   
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4.06 FINAL COMPLETION: 
Final Completion is the stage in the progress of the project when all work is complete in accordance with 
the Contract.  Contractor shall inform Engineer when, in the opinion of the Contractor, all work has been 
complete as per the requirements of the Contract.  The Engineer shall promptly inspect the work and 
make a determination as to whether all work of the project has been completed.  Should any items of 
work be incomplete, the Engineer shall provide a written list of outstanding items to the Contractor for 
completion.  Contractor shall address any remaining items and then request a determination be made by 
the Engineer.  When Engineer is satisfied that the work is complete, a written notice of Final Completion 
shall be transmitted by Engineer to Contractor and contract working days shall cease to be counted on the 
project. 
 

SECTION 5 GENERAL 
 
5.01 INTERNET BASED CONSTRUCTION MANAGEMENT SYSTEM: 
The Engineer and Contractor shall utilize Virtual Project Manager (VPM; www.new.virtual-pm.com), 
for submission of all construction documents for the duration of the construction contract and shall utilize 
VPM for project correspondence to the maximum extent possible.  VPM is an online electronic project 
management system used to create, share, and review construction management documentation.  The 
joint use of this system is to facilitate electronic exchange of information, automation of key processes, 
electronic notification of project activity, and overall management of contract documentation between 
City and Contractor. VPM shall be the primary means of project document submission and management. 
 
VPM access is provided to the Contractor at no cost to the Contractor.  The Contractor shall use computer 
hardware and software that meets the requirements of the VPM system.  Upgrading of the Contractor's 
computer systems will not be justification for a cost or time modification to the Contract.  The Contractor 
shall ensure its own connectivity to VPM by providing their own internet service and provide staff 
knowledgeable in the use of computers. 
 
The Engineer will establish the Contractor’s access to VPM by enabling access and assigning user profiles 
to Contractor’s personnel.  Contractor may request that access be granted to subcontractors, suppliers, 
or consultants, though access to these groups will be limited to read-only permissions.  All communication 
to the Engineer shall be made directly through the Contractor.  All authorized personnel shall have an 
individual user profile; no joint-use or shared user profiles will be allowed. Each user profile shall be 
assigned to a user group and have specific permission settings and privileges based on the user’s need 
within VPM.  The Contractor shall be responsible for the validity of the information entered by the 
Contractor into VPM.   
 
Contractor will submit attachments within VPM in formats acceptable to the Engineer, such as PDF files, 
Microsoft Office files, and picture files (JPG, TIFF, BMP, JPEG, etc.).  PDF documents shall be created 
through electronic conversion prior to uploading, rather than optically scanned, whenever possible.   
 
Contractor shall upload relevant documents for review and approval under the corresponding module 
within VPM (submittal, RFI, etc.).  Each document submittal shall have a unique title and description that 
references the item and the section number from the specifications.   
 

http://www.new.virtual-pm.com/
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Engineer shall provide training to the Contractor in the basic use of the VPM system, as requested by the 
Contractor.   
 
The Contractor shall create a RFI upon recognition of any event or question of fact arising from the 
contract work.  The Engineer will respond to a RFI submitted by the Contractor within seven (7) calendar 
days, not including legal holidays.   
 
Inspector’s daily logs shall be used by the City to document the activities of the work, any correspondence 
or direction given in the field, safety concerns and general comments about the project.  The weekly 
statement of working days report (WSWD) will be generated by VPM and approved by the City.  The 
WSWD shows the working days and non-working days charged for the reporting week, any time 
adjustments, a work completion date with the remaining working days left in the contract and the 
controlling activities for the week.  The Contractor will be allowed 15 days to protest in writing the 
correctness of the statement.   
 
5.02 BUSINESS LICENSE: 
Contractor shall obtain a City of Turlock business license prior to issuance of the Notice to Proceed.  The 
cost of the business license is an up-front fee of eighty-four dollars ($84) plus fifty cents per thousand 
dollars in revenue received for work performed on the project, made payable on a semi-annual basis.  
Business Licenses are obtained through the Finance Division at Turlock City Hall, 156 S. Broadway, Suite 
114.  Additional information can be found on the City’s website at 
http://ci.turlock.ca.us/doingbusinessinturlock/businesslicenses/newbusinesslicense.asp. 
 
Full compensation for obtaining a business license as specified above shall be considered as included in the 
prices paid for the various contract bid items and no additional compensation will be allowed therefore. 
 
5.03 PROGRESS SCHEDULE: 
Contractor shall furnish City with Critical Path Method (CPM) format progress schedules.  All schedules 
shall include separate activities, durations, and precedent and dependent activity relationships.  Schedules 
shall be considered a submittal subject to review and acceptance by the Engineer in accordance with 
Section 5.06 “Submittals” of these Special Provisions. Schedules to be submitted include: 
 

• Baseline Schedule 

o The baseline schedule shall be submitted and must be accepted prior to the start of field 
construction activities.  Construction progress payments may be withheld until the 
baseline schedule is submitted and accepted by the Engineer. 

•  Schedule revisions 

o Submit revisions to the schedule when any of the following are true: 

▪ the schedule does not represent the actual progress of activities. 

▪ delay in completion of the project indicates an overrun of the current contract 
time.  

▪ completion of major portions of the work affect the critical path. 

o Schedule revisions shall include actual start and finish dates of activities that have been 
started and/or completed. 
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o Construction progress payments may be withheld if a required schedule revision is not 
submitted by contractor and accepted by Engineer 

• 3 week look ahead schedules 

o Shall be submitted in advance of any scheduled project progress meeting 
 
If the Contractor believes that the Engineer has impacted its work such that the project completion date 
will be delayed, the Contractor must submit proof demonstrating the delay to the critical path through 
the means of a time impact analysis of the current, accepted schedule.   
 
Acceptance of schedules by the Engineer is for general conformance with the Contract Documents and 
for Engineer’s planning information, and does not relieve the Contractor of sole responsibility for 
planning, coordinating, and executing the Work within the contract completion dates. Omissions and 
errors in the accepted schedules shall not excuse performance less than that required by the Contract 
Documents. Acceptance by the Engineer in no way constitutes an evaluation or validation of the 
Contractor’s plan, sequence or means, methods, and techniques of construction. 
 
Full compensation for Progress Schedules shall be considered as included in the prices paid for the various 
contract items of work and no additional compensation will be allowed therefor. 
 
5.04 PUBLIC COMMUNICATIONS: 
The Contractor shall notify adjacent property owners, residents, and/or tenants when the execution of 
work may affect their everyday activities.  
 
Any time the Contractor is acting on behalf of the City to perform work, the communication material 
between the Contractor and the public shall adhere to these Special Provisions and is subject to review 
and approval by the City. All communication materials shall be in English and Spanish. 
 
Work Notice 
Provide notice to affected property owners in advance of work. Notice is required for any work within 
an easement, within the City’s right-of-way, outside of street, etc. Contractor shall notify the resident by 
door knocking and leaving a flier. Notices shall be received by the affected properties no less than two (2) 
and no more than seven (7) calendar days prior to starting the work. 
 
Denial of Access 
Provide notice for when it is necessary to temporarily deny access to public parking, residential property, 
or commercial property. Notify residents, businesses, and local agencies at least 24 hours before starting 
activities. The type of notification shall be a written communication prepared and distributed by the 
Contractor. The written communication shall contain, at a minimum, the following information: 

• Describe the work to be performed  

• Detail streets and limits of activities  

• Indicate dates and work hours  

• Be authorized by the City 
 
Attention is directed to Section 12.02, “Traffic Management Plan,” of these Special Provisions. 
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Utility Service Interruption 
Provide notice for when any City’s utility service connection must be interrupted. The type of notification 
shall be a written communication prepared and distributed by the Contractor. The written 
communication shall contain, at a minimum, the following information: 

• The type of service (e.g. water or sewer) that will be interrupted 

• The date and length of time service will be interrupted 

• Contractor’s Name and Contact Information  
 
Notices shall be received by the affected properties no less than two (2) and no more than seven (7) 
calendar days prior to the work. 
 
5.05 PERMITS: 
Contractor is required to obtain the following permits. 
 

Permit: Agency / 
Division: 

Required for: Fee Notes 

Erosion and 
Sediment 
Control Plan 

City of Turlock Any ground disturbing 
work 

$0 See Special Provisions 
section “EROSION 
CONTROL” 

Encroachment 
Permit 

City of Turlock Any work within City 
limits, including traffic 
control  

$0 Issued by City 
Engineering Division 
after contract execution 

Monthly 
Hydrant Use 
Permit 

City of Turlock 
Municipal 
Services 
Department 

Use of construction 
water from hydrants 

$0, 
though a 
deposit is 
required 
for meter 

See Special Provisions 
section “USE OF 
HYDRANTS FOR 
CONSTRUCTION 
PURPOSES” 

 
 
5.06 SUBMITTALS: 
 
General 

 
Before making submittals, Contractor shall ensure that products and materials will be available in 
the quantities and in the time required by the Contract and the approved outline of construction 
activity.  Each submittal shall clearly identify, by highlighting, arrows or other defined and 
permanent mark, the products and materials proposed for use. 
 
All Submittals shall be made to Engineer by Contractor, including those generated by 
subcontractors and suppliers.  Contractor shall carefully review all subcontractor and supplier 
submittals before submitting to Engineer for review.  Submittals received from sources other than 
Contractor’s office shall be returned without action.  If a submittal contains extraneous 
information, unmarked options or is incomplete, it will be returned to Contractor for correction 
and require re-submittal. 
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Submission 
 

Submittals shall be made electronically in accordance with the Section 5.01 “Internet Based 
Construction Management System,” of these special provisions.  
 
Each submittal shall contain, at a minimum, the following information: 
 
1. Title page including the following information: 
 

Capital Project No. 
Name of Contractor 
Name of subcontractor (if applicable) 
Description of item 
Item Number on Bid Schedule 
Contractor’s initials and date indicating approval of item for submittal to Engineer 

 
2. The brochure, product data sheet or catalog cut sheet.  For all Product Data and 
Manufacturer’s Instructions, excise or cross out non-applicable information and clearly mark 
applicable information with citations to and terminology consistent with Contract Documents. 
 
3. Submittals that involve engineering computations or original design work shall show the 
name, the California State registration number, seal, and signature of the Professional Engineer 
certifying that such computations or design work are correct and in conformance with applicable 
standards, codes and accepted engineering practices. 
 
4. For product samples, Contractor shall submit two (2) representative samples, one of 
which may be retained for the duration of the project or indefinitely at the discretion of Engineer.  
Although a reasonable attempt will be made to maintain the samples in good condition, neither 
City nor its representative will be responsible for the condition of the samples if returned to 
Contractor. 
 
5. For material samples, unless a specific quantity is called for in the contract documents, 
Contractor shall submit a representative sample of the material, which may be retained for the 
duration of the project or indefinitely at the discretion of Engineer. 
 
6. Certificates of compliance shall be submitted by Contractor to Engineer for those materials 
and products for which no sample and test results are specified.  Certificates of compliance shall 
include the following information: 
 

• Statement that the product complies with the respective contract specifications. 
 

• Producer’s name and address, product trade name and catalog number (if 
applicable), place of product origin, quantity of product to be furnished, and 
related contract plans and specification section numbers. 
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• A certified copy of test results pertaining to the product from a certified 
independent testing laboratory.  At the option of Engineer certified test results 
shall be signed and sealed by a Professional Engineer licensed to practice in the 
state of California. 

 

• Material Safety Data Sheets (MSDS) for all materials used or stored on the site 
that possess a MSDS, including materials used by Contractor for maintenance of 
equipment. 

 
Review 
 

Submittals will be processed by Engineer within fourteen (14) calendar days after receipt, not 
including legal holidays.  When a submittal cannot be returned within that period, the Engineer 
will, within a reasonable time after receipt of the submittal, give notice of the date by which that 
submittal will be returned.  Submittal shall receive one of four review actions: 
 

1. No Exceptions Taken – The submittal is approved without comments. 
2. Supply as Noted / Make Corrections Noted – The submittal is approved, provided that 

the Contractor addresses the included comments. 
3. Resubmit – The information provided with the submittal does not meet project 

requirements, however, Engineer has commented on some missing items that, if provided, 
may meet project requirements.  Contractor shall resubmit the same product and provide 
additional information per the Engineer’s comments.   

4. Rejected – The submitted product cannot meet project requirements and is rejected.  
Contractor shall provide a separate product that meets project requirements as a 
resubmittal.   

 
Engineer will review submittals for general conformance with the Contract Documents.  The 
work shall be in accordance with approved submittals except that the Contractor shall not be 
relieved of the responsibility for deviations from requirements of the Contract Documents by the 
Engineer’s approval of Shop Drawings, Product Data, Samples or similar submittals unless the 
Contractor has specifically informed the Engineer in writing of such deviation at the time of 
submittal as part of a cover letter to the submittal itself, and as a written communication separate 
from the submittal cover letter, and (1) the Engineer has given written approval to the specific 
deviation as a minor change in the Work, or (2) a Change Order or Construction Change Directive 
has been issued authorizing the deviation.  The Contractor shall not be relieved of responsibility 
for errors or omissions in Shop Drawings, Product Data, Samples or similar submittals by the 
Engineer's approval thereof.  The Engineer’s review does not extend to accuracy of dimensions, 
quantities, or performance of equipment and systems designed by the Contractor, or means, 
methods, techniques, sequences, or procedures.  Unless specifically authorized to do so by 
Engineer, Contractor shall not procure, manufacture, or fabricate any part of the contract work 
until submittals related to said contract work have been favorably reviewed by Engineer. 

 
“Or Equal” Items 
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Whenever an item of material or equipment is specified or described in the Contract Documents 
by using the name of a proprietary item or the name of a particular Supplier, the specification or 
description is intended to establish the type, function, appearance, and quality required. Unless 
the specification or description contains or is followed by words reading that no like, equivalent, 
or "or equal" item or no substitution is permitted, other items of material or equipment or 
material or equipment of other Suppliers may be submitted to for review under the circumstances 
described below. 
 
1. ”Or Equal" Items: If in the Engineer’s discretion an item of material or equipment 
proposed by Contractor is functionally equal to that named and sufficiently similar so that no 
change in related Work will be required, it may be considered by Engineer as an "or-equal" item, 
in which case review and approval of the proposed item may be accomplished.  A proposed item 
of material or equipment will be considered functionally equal to a named item if: 
 

a. In the exercise of reasonable judgment Engineer determines that: (i) it is at least equal in 
quality, durability, appearance, strength, and design characteristics; (ii) it will reliably 
perform at least equally well the function of the named item, and; 

 
b. Contractor certifies that: (i) there is no increase in cost to the City; and (ii) it will conform 

substantially, even with deviations, to the detailed requirements of the item named in the 
Contract Documents. 

 
5.07 CHANGE ORDER PROCEDURES: 
The contract price and contract time may only be changed by an executed Contract Change Order.  A 
Contract Change Order is a written instrument prepared by the Owner, authorized by the City, stating 
agreement of the following: 
 

1. The change in the Work; 
2. The amount of the adjustment, if any, in the Contract Price; and 
3. The extent of the adjustment, if any, in the Contract Time. 

 
When a change in the work is contemplated by the Engineer, a Construction Change Directive may be 
issued by the Engineer.  A Construction Change Directive is a written order prepared by the Engineer 
directing a change in the Work prior to agreement on adjustment in the Contract Price or Contract Time, 
or both, in a Contract Change Order. The Engineer may, by Construction Change Directive and without 
invalidating the Contract, order changes in the Work within the general scope of the Contract consisting 
of additions, deletions, or other revisions, the Contract Price and Contract Time being adjusted 
accordingly thereafter according to the terms of the Agreement.   
 
A Change Order Request is a document created by the Contractor which notifies the Engineer of changes 
in scope, changed conditions, errors, omissions, or inconsistencies in the contract documents which may 
or may not require an adjustment in the Contract Price and/or Contract Time.    
 
Upon issuance of either a Construction Change Directive by the Engineer or a Change Order Request by 
the Contractor, the Contractor shall promptly prepare documentation proposing a contract cost and/or 
time adjustment for review by the Engineer for the purposes of arriving at a mutually agreeable lump sum.  
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Contractor shall submit backup information for costs of labor, equipment, material, and agreeable 
markups.  Backup information shall contain sufficient detail to allow a thorough review.  The Engineer 
will review backup documentation and issue a response to the Contractor as to agreement or disagreement 
with proposed adjustments to contract price and/or time.  Contractor shall not proceed with the change 
in the Work involved until the proposed cost and time adjustment is acceptable to the Engineer.  If 
attempts to arrive at a mutually agreeable lump sum amount fail, the Engineer may direct that the work 
proceeds on the basis of force account in accordance with the terms of the Agreement.   
 
When the Engineer and Contractor agree with the adjustments in the Contract Price and/or Contract 
Time, the Engineer will prepare the change order.  The City Engineer or the Director of Municipal 
Services may approve change orders up to 50% of the approved contingency for the project.  The City 
Manager may approve change orders up to 100% of the approved contingency for the project.  Change 
orders exceeding the contingency balance must be approved by the City Council.   
 
5.08 NOTICE OF POTENTIAL CLAIM: 
Attention is directed to Section 5-1.43 “Potential Claims and Dispute Resolution,” of the Caltrans 
Standard Specifications. 
 
5.09 LABOR NONDISCRIMINATION: 
Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, 
California Code of Regulations. 
 
NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM 
(GOV. CODE, SECTION 12990) 
 
Your attention is called to the "Nondiscrimination Clause", set forth in Section 7 1.01A(4), "Labor 
Nondiscrimination," of the Caltrans Standard Specifications, which is applicable to all nonexempt state 
contracts and subcontracts, and to the "Standard California Nondiscrimination Construction Contract 
Specifications" set forth therein.  The Specifications are applicable to all nonexempt state construction 
contracts and subcontracts of $5,000 or more. 
 
5.10 PREVAILING WAGE: 
Attention is directed to Section 7-1.02K "Labor Code," of the Caltrans Standard Specifications, however 
certified payroll is not submitted to Caltrans for this project. Contractor shall submit certified payroll 
records both to the DIR and to the Engineer on a weekly basis.  Contractor may submit certified payroll 
records to the Engineer via mail, email, or uploaded to VPM. 
 
State Prevailing Wage Rates 

Pursuant to Section 1773 of the Labor Code, the General Prevailing Wage Rates in the County 
Stanislaus in which the work is to be done have been determined by the Director of the California 
Department of Industrial Relations.  These wages are set forth in the General Prevailing Wage 
Rates for this project, available at 156 S. Broadway St, Turlock, CA 95380 and available from the 
California Department of Industrial Relations’ Internet web site at 
http://www.dir.ca.gov/DLSR/PWD.  Changes, if any, to the general prevailing wage rates, will 
be available at the same location.  Future effective General Prevailing Wage Rates, that have been 
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predetermined and are on file with the California Department of Industrial Relations are 
referenced but not printed in the General Prevailing Wage Rates.   

 
5.11 SUBCONTRACTING: 
No subcontract releases the Contractor from the contract or relieves the Contractor of their responsibility 
for a subcontractor's work. 
 
If the Contractor violates Pub Cont Code § 4100 et seq., the City may exercise the remedies provided 
under Pub Cont Code § 4110.  The City may refer the violation to the Contractors State License Board 
as provided under Pub Cont Code § 4111. 
 
Each subcontract must comply with the contract. 
 
Each subcontractor must have an active and valid State Contractor's License with a classification 
appropriate for the work to be performed (Bus & Prof Code, § 7000 et seq.). 
 
Do not use a debarred contractor; a current list of debarred contractors is available at the Department of 
Industrial Relations' Web site. 
 
Upon request by the Engineer, immediately remove and not again use a subcontractor who fails to 
prosecute the work satisfactorily. 
 
5.12 PAYMENTS: 
Attention is directed to Section 8, “Compensation,” of the Contract. 
 
At the end of each month the Contractor shall submit a proposed progress invoice.  The invoice shall 
delineate each bid item, the amount of work performed for the invoice period (previous month) and the 
total amount of work performed to date.  A sample invoice with all of the required items will be given to 
the Contractor at the pre-construction meeting. 
 
The Engineer will review the progress invoice and after any changes the Engineer makes, will issue an 
official invoice for the Contractor to sign.  The Contractor shall sign the official invoice and return to the 
Engineer.  After the Engineer receives the signed, official invoice, the progress payment will be processed. 
 
Retention in the amount of 5% of the progress payment amount shall be held from all progress payments.  
Retention will be released 35 days after the Notice of Completion has been filed, insofar as no stop notices 
were filed. 
 
5.13 GUARANTY: 
Attention is directed to Section 9-4, “Guaranty,” of the City of Turlock Standard Specifications. 
 
5.14 PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS: 
A prime contractor or subcontractor shall pay any subcontractor not later than 10 days of receipt of each 
progress payment in accordance with the provision in Section 7108.5 of the California Business and 
Professions Code concerning prompt payment to subcontractors.  The 10 days is applicable unless a longer 
period is agreed to in writing.  Any delay or postponement of payment over 30 days may take place only 
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for good cause and with the agency’s prior written approval.  Any violation of Section 7108.5 shall subject 
the violating contractor or subcontractor to the penalties, sanction and other remedies of that section.  
This requirement shall not be construed to limit or impair any contractual, administrative, or judicial 
remedies otherwise available to the contractor or subcontractor in the event of a dispute involving late 
payment or nonpayment by the prime contractor, deficient subcontract performance, or noncompliance 
by a subcontractor. 
 
5.15 PROMPT PAYMENT OF FUNDS WITHHELD TO SUBCONTRACTORS: 
The agency shall hold retainage from the prime contractor and shall make prompt and regular incremental 
acceptances of portions, as determined by the agency of the contract work and pay retainage to the prime 
contractor based on these acceptances. The prime contractor or subcontractor shall return all monies 
withheld in retention from all subcontractors within seven (7) days for construction contracts and fifteen 
(15) days for consultant contracts after receiving payment for work satisfactorily completed and accepted 
including incremental acceptances of portions of the contract work by the agency. Any delay or 
postponement of payment may take place only for good cause and with the agency’s prior written 
approval. Any violation of these provisions shall subject the violating prime contractor or subcontractor 
to the penalties, sanctions, and other remedies specified in Section 7108.5 of the California Business and 
Professions Code and Section 10262 of the California Public Contract Code for construction contracts, 
and Section 3321 of the California Civil Code for consultant contracts. This requirement shall not be 
construed to limit or impair any contractual, administrative or judicial remedies otherwise available to the 
contractor or subcontractor in the event of a dispute involving late payment or nonpayment by the 
contractor; deficient subcontractor performance and/or noncompliance by a subcontractor. This clause 
applies to both DBE and non-DBE subcontractors. 
 
5.16 PUBLIC SAFETY: 
In addition to any other measures taken by Contractor pursuant to the provisions of the Standard 
Specifications and the General Conditions, Contractor shall install temporary precast concrete barrier rail 
between any lane carrying public traffic and any excavation, obstacle or storage area when the following 
conditions exist: 
 
Excavations:  Any excavation, the near edge of which is 12 feet or less from the edge of the lane, except; 
 

(a)  Excavations covered with sheet steel or concrete covers of adequate thickness to prevent 
accidental entry by traffic or the public. 

 
(b)  Excavations less than one foot deep. 
 
(c)  Trenches less than one foot wide for irrigation pipe or electrical conduit or excavations less 

than one foot in diameter. 
 
(d)  Excavations parallel to the lane for the purpose of pavement widening or reconstruction. 
 
(e)  Excavations in side slopes where the slope is steeper than 4:1. 
 
(f)  Excavations protected by existing barrier or railing. 
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At the end of each working day, if a difference of 0.50 feet exists between the elevation of the existing 
pavement and the elevation of any excavation within 2 feet of the traveled way, material shall be placed 
and compacted against the vertical cuts adjacent to the traveled way.  During excavation operations, native 
material may be used for this purpose, however, once the placing of the structural section commences, 
structural material shall be used.  The material shall be placed to the level of the elevation of the top of 
the existing pavement and tapered at a slope of 4:1 or flatter to the bottom of the excavation.  Treated 
base shall not be used for the taper.  Full compensation for placing the material on a 4:1 slope, regardless 
of the number of times it is required, and subsequent removing or reshaping of the material to the lines 
and grades shown on the plans shall be considered as included in the cost for other contract items of work 
and no additional compensation will be allowed therefore. 
 
Personal vehicles of Contractor's employees shall not be parked on the traveled way or shoulders, 
including any section closed to public traffic.  Whenever vehicles or equipment are parked on the shoulder 
within 6 feet of a traffic lane, the shoulder area shall be closed with traffic cones or portable delineators 
placed on a taper in advance of the parked vehicles or equipment and along the edge of the pavement at 
25-foot intervals to a point not less than 25 feet past the last vehicle or piece of equipment. 
 
A minimum of one paved traffic lane, not less than 12 feet wide, shall be open for use by public traffic in 
each direction of travel.  The full width of the traveled way shall be open for use by public traffic on 
Saturdays, Sundays and designated legal holidays, after 4:00 p.m. on Fridays and the day preceding 
designated legal holidays and when construction operations are not actively in progress. 
 
5.17 REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES: 
The contractor shall promptly, and before the following conditions are disturbed, notify the local public 
entity, in writing, of any: 
 

1. Material that the contractor believes may be material that is hazardous waste, as defined in 
Section 25117 of the Health and Safety Code, that is required to be removed to a Class I, Class 
II, or Class III disposal site in accordance with provisions of existing law. 

2. Subsurface or latent physical conditions at the site differing from those indicated by information 
about the site made available to bidders prior to the deadline for submitting bids. 

3. Unknown physical conditions at the site of any unusual nature, different materially from those 
ordinarily encountered and generally recognized as inherent in work of the character provided 
for in the contract. 
 

Upon notification of any of the above, the City shall promptly investigate the conditions, and if it finds 
that the conditions do materially so differ, or do involve hazardous waste, and cause a decrease or increase 
in the contractor’s cost of, or the time required for, performance of any part of the work, a change order 
shall be issued to modify the contract scope. 
 
In the event that a dispute arises between the City and Contractor whether the conditions materially differ, 
or involve hazardous waste, or cause a decrease or increase in the contractor’s cost of, or time required 
for, performance of any part of the work, the contractor shall not be excused from any scheduled 
completion date provided for by the contract, but shall proceed with all work to be performed under the 
contract. The contractor shall retain any and all rights provided either by contract or by law which pertain 
to the resolution of disputes and protests between the contracting parties. 
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When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the 
specifications and the Contractor encounters materials which the Contractor reasonably believes to be 
asbestos or a hazardous substance as defined in Section 25914.1 of the Health and Safety Code, and the 
asbestos or hazardous substance has not been rendered harmless, the Contractor may continue work in 
unaffected areas reasonably believed to be safe.  The Contractor shall immediately cease work in the 
affected area and report the condition to the Engineer in writing. 
 
In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous 
substances including exploratory work to identify and determine the extent of the asbestos or hazardous 
substance will be performed by separate contract. 
 
If delay of work in the area delays the current controlling operation, the delay will be considered a right 
of way delay and the Contractor will be compensated for the delay in conformance with the provisions in 
Section 8 1.07, "Delays," of the Caltrans Standard Specifications. 
 
5.18 WORKING HOURS: 
Contractor's working hours shall be between 7:00 a.m. and 5:00 p.m., Monday through Friday, excluding 
legal holidays for all work that is not related to slurry seal, crack treatment, and or thermoplastic striping. 
Working hours for slurry seal, crack treatment, and thermoplastic striping are specified in Section 6.02 
of these Special Provisions.  
 
Contractor shall notify Engineer 48 hours prior to beginning work. 
 
Contractor shall not work outside the above-mentioned working hours without prior written consent of 
Engineer. 
 
Designated legal holidays are:  January 1st, the third Monday in January, the third Monday in February, 
the last Monday in May, June 19th, July 4th, the first Monday in September, November 11th, Thanksgiving 
Day, the day after Thanksgiving, and December 25th.  When a designated legal holiday falls on a Sunday, 
the following Monday shall be a designated legal holiday.  When a designated legal holiday falls on a 
Saturday, the preceding Friday shall be a designated legal holiday. 
 
Should the Contractor desire to work on a Saturday, Sunday or Legal Holiday, the Contractor shall request 
approval of the Engineer.  The Engineer may reject the request with or without cause.  Should approval 
be granted, the Contractor shall reimburse the City of Turlock the premium portion of cost of 
engineering, inspection, testing, superintendent, and/or other overhead expenses due to overtime which 
are directly chargeable to the contract.  Should such work be undertaken at the request of the City, 
reimbursement will not be required. 
 
5.19 SOUND CONTROL REQUIREMENTS: 
Sound control shall be in accordance with Section 7 1.01I, “Sound Control Requirements,” of the Caltrans 
Standard Specifications and these special provisions. 
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The noise level from Contractor's operations, between the hours of 9:00 p.m. and 6:00 a.m., shall not 
exceed 86 dba at a distance of 50 feet.  This requirement in no way relieves Contractor from responsibility 
for complying with local ordinances regulating noise level. 
 
Said noise level requirements shall apply to all equipment on the job or related to the job, including but 
not limited to trucks, transit mixers or transient equipment that may or may not be owned by Contractor.  
The use of loud sound signals shall be avoided in favor of light warnings except those required by safety 
law for the protection of personnel. 
 
Full compensation for conforming to the requirements of this section shall be considered as included in 
the prices paid for the various contract items of work involved and no additional compensation will be 
allowed therefore. 
 
5.20 UNDERGROUND SERVICE ALERT REQUIREMENTS: 
Contractor shall contact Underground Service Alert of Northern California at least 48 hours in advance 
of any construction activity, will or could damage or affect any underground utility or subsurface 
improvement, and obtain an inquiry identification number. Contractor shall notify Underground Service 
Alert in the event of change in the project limits or change in original work previously shown on the plans 
or indicated in the specifications. Contractor shall not commence construction prior to City Inspector 
receiving City's notice from USA North regarding this construction activity. 
 
5.21 SURVEYING: 
Construction survey staking shall be provided by City.  Contractor shall provide the initial staking request 
no less than 1 week prior to Contractor starting work.  Contractor shall submit subsequent staking 
requests no less than 48 hours before the staking is required to continue construction. Contractor shall 
post all staking requests to Virtual Project Manager (VPM) under the Request for Information (RFI) tab.  
The Contactor shall provide unimpeded access to the site and allow the survey crew to perform their 
work. 
 
Contractor shall protect all survey stakes and markers during construction.  If survey stakes and/or 
markers are damaged or destroyed during the course of construction, by vandalism or by any other means, 
Contractor may submit a request to have the survey re-staked.  If re-staking is required, Contractor may 
be back charged at the fully burdened hourly rate for the survey crew and shall fully reimburse City for 
all necessary materials and equipment as a deductive change order. 
 
Prior to installation of formwork for concrete building structures, Contractor shall be required to notify 
the City a minimum of 48 hours in advance of scheduled formwork activities so that the City may complete 
a survey for the purposes of verifying horizontal and vertical placement. The Engineer shall review the 
survey results and determine if the preparation of the building pad area is in conformance with the project 
plans and specifications. Contractor shall not proceed with installing formwork until after it is determined 
that the building pad area is in conformance with the project plans and specifications. After formwork is 
in place and prior to pouring any concrete, Contractor shall notify the City a minimum of 48 hours in 
advance for a survey of formwork. Upon completion of the survey, the Engineer may either approve or 
reject the formwork. Contractor shall not proceed with pouring concrete until after the Engineer has 
certified that the area is in compliance with the project plans and specifications. Contractor shall be 
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required to correct this work in a manner acceptable to the Engineer if found to not be in conformance 
with the project plans and specifications at its own expense.  
 
5.22 PRESERVATION OF PROPERTY: 
The work performed in connection with various existing facilities shall be in accordance with Section 7-
8, “Preservation of Property,” of the City of Turlock Standard Specifications and these special provisions. 
 
Due care shall be exercised to avoid injury or damage to existing improvements or facilities, utility 
facilities, adjacent property, and roadside trees, shrubs and other plants that are to remain in place. 
 
Roadside trees, shrubs and other plants that are not to be removed and pole lines, fences, signs, markers 
and monuments, buildings and structures, conduits, pipelines under or above aground, sewer and water 
lines, sprinkler systems above or below ground, all roadway facilities, and any other improvements or 
facilities within or adjacent to the right-of-way shall be protected from injury or damage, and if ordered 
by Engineer, Contractor shall provide and install suitable safeguards, approved by Engineer, to protect 
such objects from injury or damage.  If such objects are injured or damaged by reason of Contractor's 
operations they shall be replaced or restored at Contractor's expense.  The facilities shall be replaced or 
restored to a condition as good or better as when Contractor entered upon the work, or as good as 
required by the specifications accompanying the contract, if any such objects are a part of the work being 
performed under the contract.  Engineer may make or cause to be made such temporary repairs as 
necessary to restore to service any damaged facility.  The cost of such repairs shall be borne by Contractor 
and may be deducted from any moneys due or to become due to Contractor under the contract. 
 
The fact that any underground facility is not shown upon the plans shall not relieve Contractor of his 
responsibility under the Section “Existing Utilities and Facilities”, of these provisions.  It shall be 
Contractor's responsibility, pursuant thereto, to ascertain the location of such underground improvements 
or facilities that may be subject to damage by reason of construction operations. 
 
Full compensation for furnishing all labor materials, tools, equipment, and incidentals, and for doing all 
the work involved in protecting or repairing property as specified above, shall be considered as included 
in the prices paid for the various contract items of work and no additional compensation will be allowed 
therefore. 
 
5.23 PRESERVATION OF EXISTING MONUMENTS: 
Contractor shall be responsible for protecting all survey monuments identified on the plans.  Any 
monuments identified on the plans that are damaged or destroyed by Contractor that have not been tied 
off by City’s surveyor shall be replaced at the Contractor’s cost and deducted from the Contract Price by 
Change Order.  Contractor shall notify City of all monuments that may or will be disturbed by necessary 
construction operations.  City’s surveyor will tie off said monuments and provide Contractor a notice to 
proceed prior to demolition of existing monuments.   
 
Once Contractor is finished with its construction operations, the City’s surveyor shall be responsible to 
set new survey monuments.  New monument wells that conform to the City of Turlock Standard 
Specifications and Drawings will be required to be installed by the Contractor prior to setting new 
monuments.  Contractor shall include the cost of new monument well(s) if shown on the project plans in 
its contract price.  If no new monument wells are shown to be installed by Contractor on the project 
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plans, installation of monument well(s) will be added to the project scope by Contract Change Order.  
Contractor shall confirm location of each monument well with City’s surveyor prior to installation of the 
monument well.  Once Contractor has installed monument well(s), City’s surveyor will reset the 
monument(s).   
 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all 
the work involved with protecting existing monuments as specified above, shall be considered as included 
in the prices paid for the various contract items of work and no additional compensation will be allowed 
therefore. 
 
5.24 DUST CONTROL: 
Dust Control shall conform to the provisions in Section 10, “Dust Control”, of the Standard Specifications 
and these special provisions. 
 
Full compensation for Dust Control will be considered as included in the various contract items of work 
requiring Dust Control, as determined by Engineer, and no separate payment will be made therefor. 
 
5.25 WATERING: 
Watering shall be in accordance with Section 17, “Watering,” of the Caltrans Standard Specifications. 
 
Full compensation for Watering will be considered as included in the various contract items of work 
requiring Watering, as determined by Engineer, and no separate payment will be made therefor. 
 
5.26 USE OF HYDRANTS FOR CONSTRUCTION PURPOSES: 
City will permit the use of a hydrant for construction purposes provided that the following are abided by: 
 

1. A spanner wrench shall be the only type of wrench used on fire hydrants. 
2. Contractor shall be liable for the damages to or loss of all hydrants and associated water 

lines and equipment which result from the use of this equipment. 
3. Water shall only be used within City limits. 
4. The vehicle must be approved by Engineer for approved backflow device. 
5. Contractor shall pay a deposit on a water meter provided by the City.  After the project 

ended the Contractor shall return the meter to the City for the release of the deposit. 
 

Contractor shall obtain a no-fee monthly hydrant use permit for use of construction water for this project 
from the City of Turlock Municipal Services Department located at 156 S. Broadway Suite 270, Turlock, 
California 95380, ph:209-668-5590.   
 
Use of city hydrants does not exempt Contractor from providing a water truck where hydrants cannot be 
utilized due to unsafe working conditions as deemed by Engineer. 
 
5.27 TEMPORARY CONSTRUCTION POWER: 
If temporary construction power is determined to be needed by the Contractor to perform the work, 
Contractor shall arrange and pay for all temporary electric power.  The cost of temporary power shall be 
considered as included in the various contract bid items and no additional compensation will be allowed 
therefore. 
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5.28 SALVAGE MATERIALS: 
If Contractor is directed to salvage materials in the Contract Documents, Contractor shall arrange for 
delivery of said item(s) to the City of Turlock Corporation Yard located at 701 S. Walnut Road, unless 
noted otherwise.  Contractor shall coordinate delivery of salvaged materials through the public works 
inspector.   
 
5.29 TESTING: 
Unless otherwise noted, City of Turlock will supply all acceptance testing. Coordination of said testing is 
the responsibility of Contractor through the project’s inspector.  The Contractor shall provide at least 24 
hours’ notice to the Engineer in advance of needing acceptance testing.  If the Contractor request testing 
and the Contractor is not ready for the testing to occur, the Contractor shall be back charged the cover 
the cost of the testing firm. 
 
At sites chosen by the project inspector, City’s testing laboratory will conduct all tests.  Contractor shall 
supply any necessary equipment and or labor required to obtain all samples for the completion of the 
testing process. 
 
City of Turlock shall compensate the testing laboratory for all initial tests.  Secondary and all other follow-
up tests required due to failure of initial testing shall be reimbursed to City of Turlock based on the 
following schedule: 
 
Water sample test:  $300.00 Per Test 
Compaction test:   $100.00 Per Test 
 
5.30 AS-BUILTS: 
When the job is complete, Contractor shall provide City with as-built drawings. These as-built drawings 
shall show any and all differences (revisions, additions, etc.) between the signed improvement plans and 
the installed improvements.  The Contractor shall identify all utilities that are located in the field.  The 
as-builts will consist of redlined signed improvement plans.  The Notice of Completion will not be issued 
until acceptable as-builts have been received by the Engineer. 
 

SECTION 6 WORK RESTRICTIONS 
 
6.01 BERM CONSTRUCTION: 
The private property north of the project site has been used for agricultural purposes in the past and has 
access to irrigation water from Turlock Irrigation District. Prior to rough grading work that would 
destroy the existing berm that contains irrigation water onsite, the Contractor shall coordinate with City 
Staff and the private property owner to mitigate the risk of irrigation water from escaping the private 
property. For bidding purposes, Contractor shall assume that the construction of the proposed berm 
shown on the Plans shall be completed within one week of the demolition of the existing berm.  
 
6.02 NIGHT WORK – SLURRY SEAL, CRACK TREATMENT, AND THERMOPLASTIC: 
City seeks to limit public impact due to construction. Contractor shall perform all slurry seal, crack 
treatment, thermoplastic striping and markings, and related work required as shown on Plans between 
8:00 PM – 6:00AM.  
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SECTION 7 (BLANK) 
 

SECTION 8 MATERIALS 
 

8.01 MINOR CONCRETE: 
Minor Concrete shall conform to the requirements of Section 90-2, “Minor Concrete,” of the Caltrans 
Standard Specifications. Contractor shall provide “Certificate of Compliance” to the City for all concrete 
work.  
 

SECTION 9 DESCRIPTION OF WORK 
 
The work consists, in general of: widening of Fulkerth Road (North Side) including grading, construction 
of curb, gutter, and sidewalk, paving, striping, signage, lighting, relocate signal pole, pedestrian signal 
improvements, fire hydrants, storm drainage improvements, and other associated work.  
 
The work includes all necessary labor, materials, tools, equipment and any incidentals needed to perform 
the improvements as shown on the contract plans. 
 
 

SECTION 10  CONSTRUCTION DETAILS 
 
10.01 MOBILIZATION & DEMOBILIZATION 
Mobilization is intended to compensate the Contractor for operations including, but not limited to, those 
necessary for the movement of personal, equipment, supplies and incidentals to / from the project site; 
for the payment of premium cost and insurance for the project; for any necessary costs of acquisition of 
equipment, including purchase and mobilization expense; and for any other work and operations which 
must be performed or costs that must be incurred incident to the initiation of meaningful work at the site 
and for which payment is not otherwise provided in the contract. 
 
(1) When 5 percent of the original contract amount is earned, 50 percent of the amount bid for 
mobilization, or 5 percent of the original contract amount, whichever is less, may be paid. 
 
(2) When 10 percent of the original contract amount is earned, 75 percent of the amount bid for 
mobilization or 7.5 percent of the original contract amount, whichever is less, may be paid. 
 
(3) When 20 percent of the original contract amount is earned, 95 percent of the amount bid for 
mobilization, or 9.5 percent of the original contract amount, whichever is less, may be paid. 
 
(4) When 50 percent of the original contract amount is earned, 100 percent of the amount bid for 
mobilization, or 10 percent of the original contract amount, whichever is less, may be paid. 
 
(5) Upon completion of all work on the project, payment of any amount bid for mobilization in excess of 
10 percent of the original contract amount will be paid. 
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10.02 CONSTRUCTION PROJECT SIGN 
Contractor shall furnish and install 8’x 4’ project sign as detailed in the project plans at locations within 
the project site as directed in the field.  Project signs shall have a white background with black lettering, 
borders, graphics and lines.  The Engineer shall provide all necessary funding information at the 
preconstruction meeting.  The Contractor shall install project signs before performing any other work on 
the site.  Contractor shall remove all project signs and fill postholes after all punch list items have been 
completed and signed off by the City Inspector. Contractor shall consult Engineer for final funding cost 
amount prior to procurement.  
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PAYMENT:  
The contract price paid for each construction project sign shall include full compensation for furnishing 
all labor, material, tools, equipment and incidentals, and for doing all the work involved in constructing, 
installing and removing construction project signs, complete in place, as shown on the plans, specified in 
the standard specifications and these special provisions, and as directed by Engineer. 
 
10.03 CONSTRUCTION AREA SIGNS: 
Construction area signs shall be furnished, installed, maintained, and removed when no longer required 
in conformance with the provisions in Section 12-3.11, "Construction Area Signs," of the Caltrans 
Standard Specifications and these Special Provisions.  

 
Type II retroreflective sheeting shall not be used on construction area sign panels.  

 
The Contractor may be required to cover certain signs during the progress of the work. Signs that are no 
longer required or that convey inaccurate information to the public shall be immediately covered or 
removed, or the information shall be corrected. Covers for construction area signs shall be of sufficient 
size and density to completely block out the complete face of the signs. The retroreflective face of the 
covered signs shall not be visible either during the day or at night. Covers shall be fastened securely so 
that the signs remain covered during inclement weather. Covers shall be replaced when they no longer 
cover the signs properly. 
 
PAYMENT:  
The contract lump sum price for installing construction area signs shall include full compensation for 
furnishing all labor, material, tools, equipment and incidentals, and for doing all the work involved in 
installing construction area signs, complete in place, as shown on the Plans, specified in the Standard 
Specifications and these Special Provisions, and as directed by Engineer. 
 

      
THIS PROJECT IS FUNDED BY: 

 
FUND 305 – CAPITAL FACILITIES FEES $1,340,000.00 

TOTAL PROJECT COST            $1,340,000.00 

CONSTRUCTION PROJECT 
 

FULKERTH ROAD WIDENING 
PROJECT NUMBER: 21-003 
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10.04 EROSION CONTROL: 
Contractor shall implement construction dust and erosion control BMP measures to prevent offsite 
tracking of silt, fugitive dust contamination, concrete waste management to prevent contamination of 
regional storm drainage system, and protection of regional storm drain inlets during construction 
operations. 
 
Contractor is required to provide an Erosion and Sediment Control Plan (ESCP) for review and approval 
by the City of Turlock Engineering Division.  A blank ESCP worksheet is available to download from the 
City’s website at https://ci.turlock.ca.us/buildinginturlock/landdevelopment/improvementplan.asp.  
The plan must be approved prior to beginning of work on-site.  Contractor shall implement Best 
Management Practices (BMPs) before construction occurs both in the area of work, as well as staging 
areas.  Contractor shall maintain BMPs in good working condition at all times.  Contractor shall provide 
drain inlet protection, at a minimum.  The completed ESCP and required BMPs must be in place prior to 
soil disturbing construction activities.  
 
Contractor shall provide BMPs conforming to the Stormwater Best Management Practice Handbook of 
the California Stormwater Quality Association i.e., SE-5 Fiber Roll Barrier, WM-8 Concrete Waste 
Management, SE-10 Storm Drain Inlet Protection, etc., as applicable. Contractor shall implement Best 
Management Practices (BMPs) before construction occurs both in the area of work, as well as staging 
areas.  Contractor shall maintain BMPs in good working condition at all times.  Contractor shall provide 
drain inlet protection, at a minimum.  The completed ESCP and required BMPs must be in place prior to 
soil disturbing construction activities. 
 
PAYMENT:  
The contract lump sum price paid for site erosion control procedures shall include full compensation for 
furnishing all labor, material, tools, equipment and incidentals, and for doing all the work involved in site 
erosion control procedures as shown on the project Plans, specified in the City of Turlock Standard 
Specifications, these Special Provisions, and as directed by Engineer. 
 
10.05 UTILITY COORDINATION: 
All coordination with the utility companies shall be the Contractor’s responsibility. All fees and permits 
associated with the City of Turlock shall be waived.  
 
10.06 POTHOLE EXISTING UTILITIES: 
Prior to the beginning or continuation of any trenching for the installation of utilities, the Contractor shall: 
 

1. Pothole all utility crossings shown on the plans and identified by Underground Service Alert 
(USA) utility markings.  Contractor shall exercise due diligence to utilize techniques and 
practices which will limit damage to located utilities, including vacuum truck and hand digging, 
or other means as required by the buried utility owner. Damage to buried utilities as a result of 
Contractor’s failure to perform potholing work per these Special Provisions shall be repaired at 
the Contractor’s expense.   

2. Measure depth from top of pavement to top of all utilities and mark depths on the project plans 
and provide a copy to the Engineer (electronic PDF or hard copy is acceptable) 

3. Notify the Engineer of potential conflicts with the proposed location of new utilities.  See 
Section 2.02, “EXISTING UTILITIES, FACILITIES, AND SITE CONDITIONS,”  
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4. Backfill, compact, and patch or plate potholes prior to opening the paved surface up to traffic. 
 
The project plans depict sizes, horizontal locations, and materials of existing utilities based on surface 
evidence and facility maps from utility companies. Attention is directed to the possibility of utility locators 
marking utilities in locations other than what is shown on the plans or the possible existence of 
underground facilities not indicated on the plans or in the special provisions. Should additional pothole 
effort be needed to locate underground facilities beyond that which could be reasonably estimated at the 
time of bid, the change in contract price will be determined as per Section 4 “Contract Price” of the 
Agreement. 
   
PAYMENT:  
The contract lump sum price paid for utility potholing shall include full compensation for furnishing all 
labor, material, tools, equipment and incidentals, and for doing all the work involved in utility potholing 
as shown on the project Plans, specified in the City of Turlock Standard Specifications, these Special 
Provisions, and as directed by Engineer. 
 
10.07 REMOVE EXISTING IMPROVEMENTS: 
Concrete, asphalt concrete, white striping, signs, traffic signal poles and heads, electrolier(s), vegetation 
and all other items designated on the Plans to be removed or must be removed in order to install the 
improvements as shown on the Plans, shall be removed and disposed of outside the highway right of way 
in accordance with the provisions in Section 7-10 of the Standard Specifications. Saw-cut all concrete and 
asphalt materials surfaces prior to removal. Salvaged signal pole and equipment to be reinstalled 
(relocated) as depicted and as directed by the Engineer.  
 
QUANTITIES:  
Quantities of Remove Asphalt to be paid for by the square foot will be calculated on the basis of actual 
measurements removed, rounded to the nearest square foot, adjusted by the amount of any change 
ordered by the Engineer. 
 
QUANTITIES:  
Quantities of Remove White Stripe to be paid for by the linear foot will be calculated on the basis of actual 
measurements removed, rounded to the nearest linear foot, adjusted by the amount of any change ordered 
by the Engineer. 
 
QUANTITIES:  
Quantities of Remove Sign to be paid for by the each unit removed adjusted by the amount of any change 
ordered by the Engineer. 
 
QUANTITIES:  
Quantities of Remove 1A Traffic Signal Pole and Signal Heads to be paid for by the each unit removed, 
adjusted by the amount of any change ordered by the Engineer. (To be relocated and reinstalled). 
 
QUANTITIES:  
Quantities of Remove Electrolier Base to be paid for by the each unit removed adjusted by the amount of 
any change ordered by the Engineer 
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PAYMENT:  
The lump sum unit price paid for Remove Existing Improvements shall include full compensation for 
furnishing all labor, material, tools, equipment and incidentals, and for doing all the work involved in 
Remove Existing Improvements as shown on the Plans, specified in the Standard Specifications and these 
Special Provisions, and as required to install proposed improvements, and as directed by Engineer. 
 
10.08 EARTHWORK AND GRADING: 
Earthwork shall conform to the provisions in Section 19, “Earthwork”, of the Caltrans Standard 
Specifications and these special provisions. 
 
Surplus excavated material shall become the property of Contractor and shall be disposed of outside the 
right-of-way and shall conform to the provisions in Section 7-10, “Disposal of Materials Outside the Right 
of Way”, of the Standard Specifications. 
 
All import borrow shall meet the requirements of Structure Backfill as defined in Section 19 of the 
Caltrans Standard Specifications. All backfill material shall be compacted at 95% relative compaction for 
the entire depth of imported material. The maximum thickness of each layer of material before 
compaction shall be one foot and shall be composed of import borrow, existing material, or a combination 
of both. 
 
Specifically included in this line item is the removal and relocation of the existing irrigation berm as 
depicted on the project Plans.  
 
Specifically included in this line item are all costs associated with preparation of the subgrade, including 
scarification of the existing surface to a depth of six (6) inches, moisture conditioning as necessary, and 
recompaction to achieve a minimum of ninety-five percent (95%) relative compaction in accordance with 
Section 12-4 of the City Standards. This work shall also include all labor, equipment, and materials 
required to shape, trim, and proof-roll the subgrade prior to placement of the aggregate base. No separate 
payment will be made for this work..  
 
PAYMENT:  
The contract lump sum price paid for earthwork and grading shall include full compensation for furnishing 
all labor, material, tools, equipment and incidentals, and for doing all the work involved in importing, 
excavating, hauling, compacting, and removing the earthwork as shown on the Plans, specified in the 
Standard Specifications and these Special Provisions, and as directed by Engineer. 
 
10.09 MINOR CONCRETE: 
Material for minor concrete shall conform to Section 8.01 “Minor Concrete,” of these special provisions. 
 
Contractor shall submit a certificate of compliance for all minor concrete. 
 
Lines, grades, dimensions and general construction of curb & gutter and sidewalk & flatwork shall conform 
to the City of Turlock Standard Drawings 
 
QUANTITIES:  
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Quantities of Minor Concrete (Curb and Gutter – C-1) to be paid for by the linear foot will be calculated 
on the basis of the actual measurements installed adjusted by the amount of any change ordered by 
Engineer.  
 
QUANTITIES:  
Quantities of Minor Concrete (Sidewalk and Flatwork – C-3) to be paid for by the square foot will be 
calculated on the basis of the actual measurements installed adjusted by the amount of any change ordered 
by Engineer.  
PAYMENT:  
The contract price paid per linear foot for Minor Concrete (Curb and Gutter, Vertical Curb) shall include 
full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all 
the work involved in constructing the vertical curb and curb and gutter, complete in place, as shown on 
the plans, and as required by law, as specified in the Standard Specifications and these Special Provisions, 
and as directed by the Engineer. 
 
PAYMENT:  
The contract price paid per square foot for Minor Concrete (Sidewalk, Flatwork) shall include full 
compensation for furnishing all labor, material (including adhesive, or reinforcing steel and dowels for 
anchoring, and expansion joint material), tools, equipment and incidentals, and for doing all the work 
involved in constructing Minor Concrete, complete in place, as shown on the plans, specified in the 
Standard Specifications and these Special Provisions, and as directed by Engineer. 
 
10.10 ACCESS RAMP (ADDED LABOR AND DETECTABLE WARNING): 
Access Ramps shall conform to the provisions of Section 13, “Concrete Construction” of the Standard 
Specifications and the 2010 ADA Standards.  Contractor shall construct access ramps as located on the 
Plans and in accordance with Section 13 of the Standard Specifications. 
 
Detectable warning surfaces shall be manufactured by “ARMOR-TILE” or approved equal.  Truncated 
domes shall be spaced 2.3 to 2.4 inches on center, horizontally and vertically, as required per the 
California Building Code.   
 
The Contractor shall install detectable warning surfaces in a manner that extends the entire width of the 
opening of the ramp for a depth of 3 feet. 
 
QUANTITIES:  
Quantities of Access Ramp (Added Labor and Detectable Warning) to be paid for by the each will be 
calculated on the basis of the actual count of access ramps and adjusted by the amount of any change 
ordered by Engineer.  Concrete quantities are to be included in the Minor Concrete bid items. 
 
PAYMENT:  
The contract price paid per each for Access Ramp (Added Labor and Detectable Warning) shall include 
full compensation for furnishing the additional labor needed to form the ramp in curb and gutter and 
sidewalk areas to the required line and grade plus furnishing and installing the detectable warning surface, 
including tools, equipment and incidentals, as shown on the Plans, specified in the standard specifications 
and these special provisions, and as directed by Engineer. 
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10.11 HOT MIX ASPHALT: 
Hot Mix Asphalt (HMA) shall conform to the provisions in Section 39-2, “Hot Mix Asphalt,” of the 
Caltrans Standard Specifications. 
 
The HMA construction process shall be standard.  The aggregate gradation of the top lift shall be ½” and 
the HMA type shall be type A.  The binder shall be PG 64-10. 
 
Contractor shall submit a quality control plan with the JMF.  The JMF will not be accepted until the 
quality control plan is submitted. 
 
Contractor shall tack coat all surfaces to receive HMA and shall conform to the Caltrans Standard 
Specifications Section 39, “Hot Mix Asphalt.” 
 
QUANTITIES: 
Quantities of Hot Mix Asphalt to be paid by the ton.  Contractor shall provide daily tags to the City 
Inspector. No quantities shall be paid without a tag. 
 
PAYMENT: 
Hot Mix Asphalt will be subject to Payment Adjustments for Price Index Fluctuations per Caltrans 
Standard Specifications.  
 
The contract price paid per ton for HMA Paving Patch or HMA AC Paving shall include full compensation 
for furnishing all labor, material, tools, equipment and incidentals, and for doing all the work involved in 
placing, compacting, and quality-control of HMA Paving Patch or HMA AC Paving complete in place, as 
shown on the Plans, specified in the Standard Specifications and these Special Provisions, and as directed 
by Engineer. 
 
10.12 SLURRY SEAL:  
This project location shall require the use of either asphaltic emulsion Type PMQS1h or PMCQS1h and 
which shall conform to the requirements in Section 94, “Asphaltic Emulsions,” of the Caltrans Standard 
Specifications. 
 
Slurry seal shall be applied only to the westbound lanes up to the roadway centerline along Fulkerth Road, 
from the State Route 99 off-ramp to Tegner Road. The new roadway widening section is specifically 
excluded from the crack and slurry seal scope of work. The limits of the slurry seal application shall be as 
shown on the Plans. 
 
The contractor shall prepare the existing paved surfaces for slurry seal. Such preparation shall include 
thoroughly cleaning the area by sweeping, or other means necessary to remove all loose particles of 
paving, oil spots, vegetation, dirt, debris, litter, leaves and any other extraneous material.   
 
At least 48 hours prior to the beginning of slurry seal operations, the Contractor shall notify all affected 
businesses, agencies and residences by an approved, written notice detailing locations and limits of work 
to be done and the hours of work.  The Contractor shall, prior to the beginning of slurry seal operations, 
post all parking areas that are to be worked upon with approved, “No Parking - Tow Away” sign.  These 
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signs shall also state the day of the week and hours of no parking. A copy of said notice shall be supplied 
to the City at the pre-construction meeting. 
 
The contractor shall remove and dispose of all pavement markers, thermoplastic and painted lines prior 
to slurry seal work on any individual street. If the contractor chooses to use a grinding machine to remove 
the pavement markers and lane lines, a sweeper vehicle shall follow within 500 feet of the grinding 
operation at all times.   
 
All manhole covers, valve boxes, monuments, and utility vaults shall be masked prior to slurry sealing, in 
accordance with Section 37-2.03D “Surface Preparation” of the Caltrans Specifications. Masking shall be 
performed in such a manner that lettering is not obliterated and covers are not sealed in place.  Contractor 
shall utilize smaller/less heavy equipment on bike path areas to prevent damage of existing surfaces. Any 
damage to the existing surface of bike paths resulting from the Contractors operations shall be repaired 
by the Contractor at no expense to the City. At the conclusion of slurry sealing, the Contractor shall 
remove all masking material and demonstrate the “freeness” of all covers to the satisfaction of the City 
Engineer. 
 
Hand tools shall be available in order to remove spillage. Ridges or bumps in the finished surface will not 
be permitted. The mixture shall be uniform and homogeneous after spreading on the surface and shall not 
show separation of the emulsion and aggregate after setting. 
 
Vehicular traffic, including public traffic, shall not be allowed upon the work until, in the Engineer’s 
judgment; the slurry sealed surface is able to sustain traffic without visible damage or marking. A 
minimum of 4 hours cure time will be required for all treated surfaces. 
 
ROLLING AFTER SLURRY 
Once the slurry seal surface has cured sufficiently to support rubber tired vehicle traffic and the danger of 
material pick-up has passed, the slurry shall be rolled by a pneumatic-tired roller having tire pressures of 
40-50 pounds per square inch.  Sufficient water shall be used to prevent pick-up of the slurry material.  
Excess wetting water on the roller tires will not be permitted. 
 
The pneumatic-tired roller shall have a minimum weight of 18,000 pounds (with ballast) and a minimum 
of 7 smooth treaded tires, each with a minimum tire size of 7.5x15 and 6 ply rating. A smaller pneumatic-
tired roller may be required on bike path areas to prevent damage to existing surfaces. Any damage to the 
existing surface of bike paths resulting from the Contractors operations shall be repaired by the Contractor 
at no expense to the City. A minimum of 4 complete passes over each slurry street shall be performed to 
achieve a tight and dense surface.  
 
Quick setting slurry seal will be measured and paid for by the square yard as determined by the Engineer 
and adjusted by the amount of any change order. 
 
WORK RESTRICTION: 
Refer to Section 6.02 of these Special Provisions for work restrictions on Slurry Seal.  
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PAYMENT:  
The contract price paid per square foot for Slurry Seal shall be at the respective unit prices as set forth in 
the proposal and shall include all labor, materials, tools, equipment, saw cutting, excavation, hauling, 
rolling, sweeping, compaction and all work necessary for the completion of these items as specified in the 
City of Turlock Standard Specifications and Drawings, the plans, these Special Provisions and as directed 
by the Engineer. 
 
10.13 CRACK TREATMENT: 
Contractor shall treat all cracks ¼ inch to 1 inch for the entire length of the crack such as longitudinal and 
transverse cracks. Crack treatment work shall conform to Section 37-6 “Crack Treatments” of the Caltrans 
Standard Specifications.  
 
If the crack treatment material is accepted based on a Certificate of Compliance, Quality Assurance testing 
is not required by the City. If the material is not accepted based on a Certificate of Compliance, the City 
will perform Quality Assurance testing per Section 37-6.01D of the Caltrans Standard Specifications. 
 
Crack treatment shall be applied only to the westbound lanes up to the roadway centerline along Fulkerth 
Road, from the State Route 99 off-ramp to Tegner Road. The new roadway widening section is specifically 
excluded from the crack and slurry seal scope of work. The limits of the slurry seal application shall be as 
shown on the Plans. 
 
WORK RESTRICTION: 
Refer to Section 6.02 of these Special Provisions for work restrictions on Crack Treatment.  
 
PAYMENT:  
The contract price paid per square foot for Crack Treatment shall include full compensation for furnishing 
all labor, materials, tools, equipment, and incidentals and for doing all the work involved in installing the 
Crack Treatment, complete in place, as shown on the plans, as specified in the Standard Specifications and 
these special provisions, and as directed by the Engineer. 
 
10.14 AGGREGATE BASE: 
Aggregate base shall conform to the provisions in Section 26, “Aggregate Base”, of the Caltrans Standard 
Specifications and these special provisions.  Paragraph 2 of Section 26-1.02A, “Class 2 Aggregate Base”, 
shall be amended to read as follows: 

“Aggregate shall conform to the grading and quality requirements shown in the following tables.” 
 
The aggregate base grading shall be ¾” maximum and shall be class 2. 
 
PAYMENT:  
The contract price paid per cubic yard for Aggregate Base shall include full compensation for furnishing 
all labor, material, tools, equipment and incidentals, and for doing all the work involved in placing and 
compacting the Aggregate Base and no additional compensation will be allowed therefore.  
 
10.15 HEADER BOARD: 
Contractor shall install Header Board in accordance with Section 12 “Streets” of Errata 1 of the Standard 
Specifications and Drawings, the project Plans, and these Special Provisions.  
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PAYMENT: 
The contract price per lineal foot of Header Board shall include full compensations for furnishing all labor, 
materials, tools, equipment, and incidentals, and for doing all the work involved in installing header 
boards, complete in place, as shown on the Plans, and as required by law, as specified in the Standard 
Specifications and these Special Provisions, and as directed by the Engineer.  
 
10.16 STREET BARRICADE: 
Contractor shall install Street Barricades in accordance with Section 12 “Streets” of Errata 1 of the Standard 
Specifications and Drawings, the project Plans, and these Special Provisions.  
 
PAYMENT: 
The contract price per lineal foot of Street Barricade shall include full compensations for furnishing all 
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in installing Street 
Barricades, complete in place, as shown on the Plans, and as required by law, as specified in the Standard 
Specifications and these Special Provisions, and as directed by the Engineer.  
 
10.17 FIRE HYDRANT ASSEMBLIES: 
Fire Hydrant Assemblies shall include connection to the new water main, gate valve, valve box, riser pipe, 
fittings, thrust block, blue raised reflective pavement markers, and shall be installed in accordance with 
Section 15-8 “Fire Hydrants”, and City of Turlock Standard Specifications, Drawings, Errata 1, the Plans, 
and these Special Provisions. Contractor shall disinfect and remove disinfectant the fire hydrant per 
Section 15 of the City of Turlock Standard Specifications.  
 
Thrust blocks shall conform to the provisions in Section 15-1.09, “Thrust Blocks”, of the Standard 
Specifications and these Special Provisions.  
 
Chlorination shall conform to the provisions in Section 15-2.01, “Chlorination and Isolation of New 
Mains”, of the Standard Specifications and these Special Provisions.  
 
PAYMENT:  
The contract price per each fire hydrant assembly shall include full compensations for furnishing all labor, 
materials, tools, equipment, and incidentals, and for doing all the work involved in installing a new fire 
hydrant assembly and connecting to the new water main.  
 
10.18 18” STORM DRAIN PIPE: 
Contractor shall install storm drain pipe in accordance with the Standard Specifications and Drawings, the 
project plans and these special provisions.  Pipe material shall be 18” PVC SDR-35.  Contractor shall 
trench in accordance with Section 14 “Trenching and Backfilling” of the City of Turlock Standard 
Specifications and Drawings, Errata 1, the plans, and these special provisions. 
 
Testing and cleaning of new storm drain pipelines shall be in accordance with Section 16 of the City of 
Turlock Standard Specifications and Drawings, the Plans, and these Special Provisions. 
 
QUANTITIES:  
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Quantities of storm drain pipe to be paid for on the linear foot shall be calculated on the basis of the 
dimensions shown on the plans, in the horizontal plane, and adjusted by the amount of change order by 
the Engineer.  Specifically included in the measurement and payment of storm drain pipe is the trenching, 
excavation and replacement of any improvements that are disturbed due to the installation of the pipe. 
 
PAYMENT:  
The contract price paid per linear foot for Storm Drain Pipe shall include full compensation for furnishing 
all labor, materials, tools, equipment, and incidentals and for doing all the work involved in constructing 
the storm drain pipe, complete in place, as shown on the Plans, and as required by law, as specified in the 
Standard Specifications and these Special Provisions, and as directed by the Engineer. 
 
10.19 CATCH BASIN 
Contractor shall install Catch Basin No. 3 conforming to the provisions in Section 17-7 “Catch Basin” of 
the Standard Specifications and Special Provisions..  
 
PAYMENT:  
The contract price per each catch basin shall include full compensations for furnishing all labor, materials, 
tools, equipment, and incidentals, and for doing all the work involved in installing a new catch basin and 
grate, complete in place, as shown on the Plans, and as required by law, as specified in the Standard 
Specifications and these Special Provisions, and as directed by the Engineer. 
 
10.20 ELECTROLIER: 
The Contractor shall install new electroliers as identified on the project Plans. Electroliers shall conform 
to the provisions in Section 18 “Street Lighting and Appurtenances”, of the City of Turlock Standard 
Specifications and Drawings, the Plans, Standard Drawings E-1, E-2, E-3, E-5, and these Special 
Provisions. 
 
QUANTITIES: 
Quantities of Electrolier to be paid for by the each will be calculated on the basis of the quantities shown 
on the Plans adjusted by the amount of any change ordered by Engineer. 
 
PAYMENT: 
The contract price paid per each for Electrolier shall include full compensation for furnishing all labor, 
materials, tools, equipment, and incidentals and for doing all the work involved in procuring and installing 
the Electrolier, specifically including new concrete foundation, complete in place, as shown on the Plans, 
as specified in the Standard Specifications and these Special Provisions, and as directed by the Engineer. 
 
10.21 15’ MAST ARM AND LUMINAIRE: 
The Contractor shall furnish and install a 15-foot-long luminaire mast arm per Caltrans Standard Drawing 
ES-7F, on existing Type 24-4-100 traffic signal pole as shown on Plans. Contractor shall furnish and install 
luminaire per the project Plans.  
 
PAYMENT: 
The lump sum unit price for 15’ Mast Arm and Luminaire shall include full compensation for furnishing 
all labor, materials, tools, equipment, and incidentals and for doing all the work involved in procuring 
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and installing the 15’ Mast Arm and Luminaire, complete in place, as shown on the Plans, as specified in 
the Standard Specifications and these Special Provisions, and as directed by the Engineer. 
 
10.22 TRAFFIC SIGNAL IMPROVEMENTS: 
The Contractor shall install the SP-1-T mounting with Countdown Pedestrian Signal Heads, relocate the 
Traffic Signal Pole 1A, and install Accessible Pedestrian System (APS) buttons per the Project Plans.  
 
SP-1-T MOUNTING WITH COUNTDOWN PEDESTRIAN SIGNAL HEADS: 
Countdown pedestrian signal heads shall be SP-1-T and be mounted per Section 86-1.02S “Pedestrian 
Signal Heads” of the Caltrans Standard Specifications, these Special Provisions, and per the standard details 
sheet on project Plans.  
 
REINSTALL 1A TRAFFIC SIGNAL POLE AND SIGNAL HEADS: 
Contractor shall relocate traffic signal pole 1-A as shown on the Plans. Contractor shall install the re-
located traffic signal pole per Section 86 “Signals, Lighting, and Electrical Systems”, of the Caltrans 
Standard Specifications, these Special Provisions, and per the standard details sheet on the project Plans.  
 
ACCESSIBLE PEDESTRIAN SYSTEM(APS) BUTTON: 
Pedestrian push buttons shall meet MUTCD requirements for Accessible Pedestrian Signals (APS). 
Contractor shall provide the APS where the MUTCD language is such that a feature “shall” be required. 
The push button sign shall be porcelain enameled metal. The push button shall include a R10-3e sign 
immediately above the button. Pole-supported pedestrian traffic control buttons shall be identified with 
color coding consisting of a textured horizontal yellow band 2” in width encircling the pole and a 1” wide 
dark border band above and below the yellow band. Color coding should be placed immediately above 
the control button. Control buttons shall be located no higher than 48” above the ground surface adjacent 
to the pole.  
 
PAYMENT:  
The contract price paid for each SP-1-T Mounting with Countdown Pedestrian Signal Heads shall include 
full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all 
the work involved in constructing and installing the SP-1-T Mounting with Countdown Pedestrian Signal 
Heads, complete in place, as shown on the Plans, and as required by law, as specified in the Standard 
Specifications and these Special Provisions, and as directed by the Engineer. 
 
PAYMENT:  
The contract price paid for each Reinstall 1A Traffic Signal Pole and Signal Heads shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all the 
work involved in constructing and installing the Reinstall 1A Traffic Signal Pole and Signal Heads, 
complete in place, as shown on the Plans, and as required by law, as specified in the Standard Specifications 
and these Special Provisions, and as directed by the Engineer. 
 
PAYMENT:  
The contract price paid for each Accessible Pedestrian System (APS) Button shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all the 
work involved in constructing and installing the Accessible Pedestrian System (APS) Button, complete in 
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place, as shown on the Plans, and as required by law, as specified in the Standard Specifications and these 
Special Provisions, and as directed by the Engineer. 
 
10.23 TRAFFIC SIGNAL DETECTOR SYSTEM : 
Type D Vehicle Loop Detector – 6J3U 
Traffic signal detectors shall conform to the provisions in Section 86, “Signals, Lighting and Electrical 
Systems”, of the Caltrans Standard Specifications, these Special Provisions and the project Plans. 
 
Bicycle Loop Detector – 6J3L 
Traffic signal detectors shall conform to the provisions in Section 86, “Signals, Lighting and Electrical 
Systems”, of the Caltrans Standard Specifications, these Special Provisions and the project Plans. 
 
Where no handhole exist, Contractor shall install handhole, conduit, and traffic detector loops as 
identified on the project Plans.  Contractor shall set handholes to grade after paving operations have been 
completed.  
 
Contractor shall install detector handhole per project Plans and Detail E-12 of the Standard Specifications.  

 
Contractor shall label and identify all wires in every pull box. 

 
Contractor shall furnish inductive loop detector sensor units per the Project Plans. Loop wire shall be 
Type 2. Loop Detector Lead-in Cable (DLC) shall be Type B. Slots shall be filled with hot-melt rubberized 
asphalt sealant. 

 
 

PAYMENT:  
The contract price paid for each Type D Vehicle Loop Detector shall include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in 
constructing and installing the Traffic Signal Detector System, including installation of vehicle/bicycle 
detector loops, complete in place, as shown on the Plans, and as required by law, as specified in the 
Standard Specifications and these Special Provisions, and as directed by the Engineer. 
 
PAYMENT:  
The contract price paid for each Bicycle Loop Detector shall include full compensation for furnishing all 
labor, materials, tools, equipment, and incidentals and for doing all the work involved in constructing and 
installing the Traffic Signal Detector System, including installation of vehicle/bicycle detector loops, 
complete in place, as shown on the Plans, and as required by law, as specified in the Standard Specifications 
and these Special Provisions, and as directed by the Engineer. 
 
 
10.24 ADJUST UTILITY BOXES TO GRADE: 
Frames and covers of new and existing manholes, valve boxes, utility boxes, monuments, etc., shall be 
adjusted to grade and shall conform to the provisions in Section 12-12, “Adjusting Manhole Frames, 
Monuments and Valve Boxes”, of the Standard Specifications and these special provisions. 
 
PAYMENT:  
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The contract price paid per each for Adjusting Frames and Covers to Grade shall include full compensation 
for furnishing all labor, material, tools, equipment and incidentals, and for doing all the work involved in 
Adjusting Frames and Covers to Grade, complete in place, as shown on the plans, specified in the standard 
specifications and these special provisions, and as directed by Engineer. 

 
10.25 THERMOPLASTIC STRIPING AND MARKINGS 
All traffic stripes and pavement markings shall conform to Section 84, “Markings,” of the Caltrans Standard 
Specifications.   
 
Permanent thermoplastic striping and markings in a given area shall be placed no more than seven (7) 
calendar days after completion of paving work in that given area. 
 
Traffic striping shall be measured by the linear foot, respective to the detail on the Caltrans Standard 
Plans. 
 
Pavement markings shall be measured by the square foot in accordance with the Caltrans Standard Plans. 
 
WORK RESTRICTION: 
Refer to Section 6.02 of these Special Provisions for work restrictions on Thermoplastic Striping and 
Markings.  
 
PAYMENT:  
The contract price paid per linear foot for traffic striping shall include full compensation for performing 
all work required to install traffic striping, in accordance with these Special Provisions and as directed by 
the Engineer.  
 
PAYMENT:  
The contract price paid per square foot for thermoplastic pavement markings shall include full 
compensation for performing all work required to install pavement markings, in accordance with these 
Special Provisions and as directed by the Engineer.  
 
10.26 TEMPORARY PAVEMENT STRIPING AND MARKINGS 
The Contractor shall furnish, place, maintain and remove temporary markings (tape) in accordance with 
industry standard accepted practices.  Nothing in these Special Provisions shall be construed as to reduce 
the minimum standards specified in the California MUTCD for streets and highways.  Temporary 
pavement delineation shall not be applied over existing markings, and shall be maintained until replaced 
with permanent one.  Any temporary pavement marking conflicting with new traffic pattern shall be 
promptly removed, or removed as directed by the Engineer. 
 
WORK RESTRICTION: 
Refer to Section 6.02 of these Special Provisions for work restrictions on Temporary Pavement Striping 
and Markings.  
 
PAYMENT:  
The contract lump sum price paid for Temporary Pavement Striping and Markings shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all the 
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work involved in installing the temporary pavement striping and markings, complete in place, as shown 
on the plans, and as required by law, as specified in the Standard Specifications and these special provisions, 
and as directed by the Engineer.  
 
10.27 PAVEMENT MARKERS – TYPE BB 
All pavement markers shall conform to Section 85, “Pavement Markers,” of the Caltrans Standard 
Specifications. 
 
Contractor shall install blue raised reflective pavement markers to mark fire hydrant locations per City of 
Turlock Standard Drawing W-3. 
 
Ceramic markers shall not be used.  
 
Permanent pavement markers in a given area shall be placed no more than seven (7) calendar days after 
completion of paving work in that given area. 
 
PAYMENT:  
The contract price paid for each Pavement Marker shall include full compensation for furnishing all labor, 
materials, tools, equipment, and incidentals and for doing all the work involved in installing the pavement 
markers, complete in place, as shown on the Plans, and as required by law, as specified in the Standard 
Specifications and these Special Provisions, and as directed by the Engineer.  
 
10.28 SHORING, SHEETING, AND BRACING:  
Contractor shall install a shoring system for the protection of workers and shall conform to Cal-OSHA 
requirements.  Contractor shall submit shoring system to the Engineer for review and approval.  The 
shoring plan shall be prepared, stamped, and signed by a licensed engineer.  Contractor shall not start 
activities that require shoring to be in place before the shoring system is accepted and approved by the 
Engineer.  Contractor shall submit evidence of receipt of an excavation permit from the State of California 
Department of Industrial Safety, Division of Occupational Safety & Health, for excavations to be 
performed as part of the scope of work, pursuant to the requirements of Labor Code Sections 6500, 6501, 
and 6502.  
 
PAYMENT:  
The contract lump sum price paid for Shoring, Sheeting, and Bracing shall include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in 
installing the shoring, complete in place, as shown on the plans, and as required by law, as specified in the 
Standard Specifications and these Special Provisions, and as directed by the Engineer. 
 
10.29 FINAL CLEANUP: 
Upon completion of the work, the Contractor shall remove all equipment, debris, and shall leave the site 
in a neat clean condition to the satisfaction of the Engineer. The Contractor shall clean the area of all 
construction related materials and sweep the entire project area including sidewalk and gutter thoroughly. 
All construction signs, cones, barricades, and conflicting markings shall be removed.  At the request of 
the Contractor, a final punchlist will be provided.  After all items of the punchlist have been completed 
to the satisfaction of the Engineer, the Engineer will issue substantial completion.  The accrual of working 
days will cease after substantial completion has been issued. 
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SECTION 11  SIGNALS, LIGHTING, AND ELECTRICAL SYSTEM 
 
The Traffic Signal System shall be installed as per the drawings and written specifications included with 
the project Plans. 
 

SECTION 12  WORK ZONE MOBILITY 
 
12.01 TRAFFIC MANAGEMENT PLAN: 
Contractor shall comply with the City of Turlock Standard Specifications Section 11 “Traffic Safety.”  
Contractor shall submit a completed Temporary Traffic Control Plan Checklist with submittal of the 
Temporary Traffic Control Plan.  The checklist may be found online at the City’s website at 
https://ci.turlock.ca.us/_pdf/trafficengineeringdoc.asp?id=4 
 
If construction activities affect access to public parking, residential property, or commercial property, 
contractor shall post signs at 100-foot intervals on the affected streets at least 48 hours prior to starting 
construction. Signs must display No Parking – Tow Away, C.V.C. 22651(L). Signs must state the dates 
and hours parking or access will be restricted. Notify residents, businesses, and local agencies at least 24 
hours before starting activities. The notice must:  
1. Describe the work to be performed  
2. Detail streets and limits of activities  
3. Indicate dates and work hours  
4. Be authorized 
 
Compensation shall be made at the respective lump sum bid price included on the Bidder’s Form.  If no 
separate bid item is included, the cost shall be included in the various other bid items and no additional 
compensation will be made therefor.  
 
 

SECTION 13  BLANK 

https://ci.turlock.ca.us/_pdf/trafficengineeringdoc.asp?id=4

